

505 East Huntland Drive Suite 250 Austin, TX 78752

512.329.6080 PHONE 512.329.8750 FAX

www.TRCsolutions.com

September 26, 2012 TRC Solutions Project No. 192355

Mr. Gary Moore U.S. EPA Region 6 1445 Ross Avenue, Suite 1200 Dallas, TX 75202-2733

Re: Daily Progress Report

Falcon Refinery Superfund Site

Ingleside, San Patricio County, Texas

TXD 086 278 058

Dear Mr. Moore:

On behalf of Lazarus Texas Refinery I, LLC, (Lazarus), TRC Solutions (TRC) submits this Daily Progress Report on the Removal Action Activities at the Falcon Refinery Federal Superfund Site to the United States Environmental Protection Agency for your review.

If you have any questions, comments, or concerns, please do not hesitate to contact me at (361) 522-1935.

Sincerely, TRC

Alonzo G. Arredondo Senior Geologist

Attachment: Daily Progress Report cc: Lazarus Texas Refinery I, LLC

DAILY PROGRESS REPORT - Falcon Refinery Federal Superfund Site, Ingleside, TX;

1. DAILY PROJECT ACTIVITIES COMPLETED ON SEPTEMBER 25, 2012

The following activities were conducted today:

- Transferred water from Tank 26 into Tank 12 for 8-hours.
- Continued removing oil from a frac tank and placed it into a roll-off box for disposal.
- Mixed acetic acid with the water in the open tank to adjust the pH.
- Removed/treated approximately 700 bbl. of water/oil from Tank 26 and transferred into Tank 12 for an 8-hour period.
- Removed/treated a total of 9,650 bbl. of water/oil from Tank 26 and transferred into Tank 12 to date.
- · Conducted housekeeping at the site.

2. WORKERS ON-SITE THIS PERIOD

Personnel	Period	Task / Subtask
LAZARUS		
Melton Harrigan, Operation Superintendent	Sept. 25, 2012	Oversight / issuance of work permits.
Everardo Saavedra, Team Leader	Sept. 25, 2012	Transfer/treat water from Tanks 26 to 12.
Miguel Castillo, Site Worker	Sept. 25, 2012	Transfer/treat water from Tanks 26 to 12.
Sonny Tamayo, Site Worker	Sept. 25, 2012	Transfer/treat water from Tanks 26 to 12.
Jose Galvan, Site Worker	Sept. 25, 2012	Transfer/treat water from Tanks 26 to 12.
Christian Suscaita, Site Worker	Sept. 25, 2012	Transfer/treat water from Tanks 26 to 12.
TRC Environmental Corporation		
Alonzo G. Arredondo, Senior Geologist	Sept. 25, 2012	Inspection of site.