

On Call: DCMA, JMC, PEO, EPA, ACC Rock Island (Army Contracting Command); Brett Spiers, David Eddleston, LSP Col Staton, Frank Blackburn, OGC; La Mil , OGC; LDEQ-Sheryl Nolan, Ben Juno, OGC-Terry, Petter Ricca, Phyllis Luke, Rich Fuller;

Lt. Porter (LSP)-Criminal Investigation; Public Safety Hazard; M6 Propellant; Working with EXPLO employees to proper storage; To Date 3,795,940 lbs; 128 tractor loads of product secured; Request for Technical Advice through JMC; Met with DCMA, PEO, JMC on-site this week: offered technical assistance from JMC, will provide testing for the propellant next week; Evac lifted, but danger persists due to large amount of unsecured product; JMC is getting permission to send the equipment for sampling from the attorneys (will send early next week); What is current condition of the M6? Goal-to move M6 to proper storage, believe all will fit in available storage. Does anyone have suggestions? EXPLO can sell product already on-site. Employees are properly licenced and are familiar with the site; All work is done by or under supervision by LSP. Employees stated that if they don't get paid, they will not work. Will have approximately 2 weeks of paid workers. What to do with material ; 4K foot exclusion zone (Camp Minden)

Gibbs-Awaiting approval from leadership and legal to provide assistance. Rich/Col Stoddard-pulling together information on characteristics of M6 and magazine space; issues on storage of DOD or confiscated material at their installation;

Brunell DCMA-last quantity of 1200 units (8250); All material provided to EXPLO will be under cert of destruction and it belongs to EXPLO (according to them);

DCMA-Other Materials on-site are of concern; are providing technical expertise; Jim O'Something-providing experience and knowledge

Gibbs to Al or Rich-any need to add additional safety support? Equipment sent needs an operator. Concerns are present, but the operation is going well; segregation should occur based on the actual condition-not the perceived discussion;

March 2010 was when contract was awarded to EXPLO and the product; all propellant was not degraded when it arrived at EXPLO; Development of a Sampling Plan? By Whom? LSP? SOP?

LSP Hopkins-Sampling Plan will be based on accessibility and degrees of perceived degradation;

Brett Spiers CID-Criminal investigation in conjunction with State Police; Coordination with Lt. Porter;

Ed-Looking into enforcement and RPs; limited military/explosive experience; DOD has expertise more than we do;

LDEQ-Don't want to step on anyone's toes;