

**Arkwood, Inc. CERCLA Superfund Site
4th Five-Year Review Schedule**

Task	Finish Date	Task Time Period
Notify Interested Parties	6/29/2015	2 weeks
Identify Team	7/13/2015	1 weeks
Outline Objectives	7/20/2015	4 weeks
Community Notification (Initial)	8/18/2015	5 weeks
Document Review	9/21/2015	4 weeks
Site Inspection	10/15/2015	1 day
Interviews	10/13 to 10/16/2015	4 days
Technical Review	11/23/2015	4 weeks
Draft Report	1/4/2016	8 weeks
Internal Report Review (ADEQ)	2/29/2016	8 weeks
External Report Review (EPA, ADH)	4/11/2016	6 weeks
Submit Final Report	6/6/2016	8 weeks
Signature by EPA	8/18/2016	