

From: [Sanchez, Carlos](#)
To: [Hueni, Camille](#); [Fisher, Charles](#); [Abshire, David](#); [Baumgarten, Gary](#); [Miller, Gary](#); [Allen, Philip](#); [Casanova, Rafael](#); [Josiam, Raji](#); [Sullivan, Robert](#); [Moya, Ruben](#); [Tzhone, Stephen](#); [Malott, Vincent](#)
Cc: [Mueller, Brian](#); [Leos, Valmichael](#); [Meyer, John](#)
Subject: FW: SCAP Reports for Today
Date: Tuesday, February 03, 2015 7:04:57 AM
Attachments: [FY15 Cost 020215.pdf](#)
[SCAP FY14 020215.pdf](#)
[SCAP FY15 020215.pdf](#)

Please make sure that the information for your sites is correct and that you have included your funding needs, even for the ongoing Five Year Reviews. We need to show where the money is going since we did not include some of the money we received in FY2014.

There will be Primavera sessions today that you should attend to help you with your current and future planning. Thanks CAS

Carlos A. Sanchez
Chief, Arkansas/Texas Section
Region 6, Superfund Division (6SF-RA)
214/665-8507
sanchez.carlos@epa.gov

From: Malott, Vincent
Sent: Monday, February 02, 2015 10:58 AM
To: Sanchez, Carlos
Subject: FW: SCAP Reports for Today

Carlos,

The FY14 SCAP is okay except for the City of Perryton entry showing a planned LTRA completion in September 2014. I've corrected the planned entry date in Primavera and published the schedule so this entry shouldn't show up again until FY2016.

The FY15 SCAP is okay.

The FY15 Cost didn't have the planned LTRA funding for Perryton. The funding is in Primavera but didn't show up in the SCAP report. I ran the scheduler again and added additional accounting information to the funding line. Hopefully, when I published Perryton this captured the funding line.

Thanks.

Vincent Malott
Remedial Project Manager
EPA Region 6 - Superfund Division (6SF-RA)
214-665-8313
malott.vincent@epa.gov



9597095

From: Meyer, John

Sent: Monday, February 02, 2015 8:48 AM

To: Sanchez, Carlos; Malott, Vincent; Coltrain, Katrina; Hebert, Michael

Subject: SCAP Reports for Today

These reports should have the latest changes for FY15 and FY14 targets and the FY15 Planned Obligations. Please review quickly for errors so we can notify RPMs to attend on Tuesday that need help with the data entry.

John C Meyer

Acting Associate Director (6SF-R)

Superfund Division

214.665.6742