

**From:** [Peycke, Mark](#)  
**To:** [Foster, Anne](#)  
**Subject:** FW: Request for Reconsideration of Denial of Request to Extend National Remedy Review Board Date  
**Date:** Wednesday, March 26, 2014 4:01:50 PM  
**Attachments:** [NRRB Recon Letter 032414.pdf](#)

---

fyi

**NOTICE:** This communication may contain privileged or other confidential information. If you are not the intended recipient, or believe you have received this communication in error, please delete the copy you received, and do not print, copy, re-transmit, disseminate or otherwise use the information. Thank you.

**Mark Peycke, Chief**  
**Superfund Branch**  
**Office of Regional Counsel**  
**United States Environmental Protection Agency, Region 6**  
**214.665.2135**

---

**From:** Edlund, Carl  
**Sent:** Wednesday, March 26, 2014 2:56 PM  
**To:** Meyer, John; Sanchez, Carlos; Faultry, Charles  
**Cc:** Phillips, Pam; Peycke, Mark; Miller, Gary  
**Subject:** FW: Request for Reconsideration of Denial of Request to Extend National Remedy Review Board Date

When we meet at 3:00 ...could I also get an update on this?

---

**From:** Philip J Slowiak [<mailto:Philip.Slowiak@ipaper.com>]  
**Sent:** Monday, March 24, 2014 9:47 AM  
**To:** Edlund, Carl  
**Cc:** Meyer, John; Sanchez, Carlos; Miller, Gary  
**Subject:** Request for Reconsideration of Denial of Request to Extend National Remedy Review Board Date

Dear Mr. Edlund:

I am the in-house project manager for International Paper for the San Jacinto Superfund Site. Attached is a letter from International Paper requesting reconsideration of Region 6's denial of International Paper's and MIMC's March 12, 2014, request to defer consideration of the San Jacinto River Waste Pits Superfund Site from the April 28, 2014, National Remedy Review Board ("RRB") meeting to the June 2014 meeting. As explained in the attached letter, there would be no prejudice to EPA's decision making from deferral of the RRB consideration until June, as the extension would still preserve the schedule initially agreed to as part of the feasibility study ("FS") and would be consistent with the Region's plan to select a remedy by September 2014. You will also note that the FS will be submitted today.

Please call me if you have any questions regarding the attached letter.

Thank you.

---

**Philip J Slowiak, Sr., CSP**  
**Senior Program Manager**  
**Environmental Remediation**  
**INTERNATIONAL PAPER COMPANY**



9601477

6400 Poplar Avenue  
Memphis, TN 38197  
Office: 901-419-3845  
Cell: 901-604-1952  
Fax: 901-214-9550  
[philip.slowiak@ipaper.com](mailto:philip.slowiak@ipaper.com)