

From: [Miller, Garyg](#)
To: [David Keith](#)
Cc: [Sanchez, Carlos](#); [Foster, Anne](#); [Salinas, Amy](#)
Subject: RE: San Jacinto River Waste Pits Superfund Site Feasibility Study
Date: Friday, January 31, 2014 5:22:56 PM

David,

In consideration of the referenced letter from Anchor QEA dated January 30, 2014, the EPA will extend the time for preparation of the Final Feasibility Study from 30 days to 45 calendar days from receipt of EPA's letter dated January 16, 2014. The revised Feasibility Study will be due to EPA by March 6, 2014.

Regards,

Gary Miller
EPA Remedial Project Manager
214-665-8318
miller.garyg@epa.gov

From: David Keith [<mailto:dkeith@anchorqea.com>]
Sent: Thursday, January 30, 2014 4:28 PM
To: Miller, Garyg; Foster, Anne; Leos, Valmichael
Subject: San Jacinto River Waste Pits Superfund Site Feasibility Study

Gary – As we discussed in our call, please see the attached letter regarding the schedule for providing a revised subject feasibility study. Hard copies of the letter are being sent by overnight delivery. Please don't hesitate to contact me if you would like to discuss anything.

Thank you,
David Keith

David Keith, Ph.D., P.G., C.Hg.
Anchor QEA, LLC
614 Magnolia Avenue
Ocean Springs, MS 39564

Phone: 228-818-9626
Cell: 228-224-2983
dkeith@anchorqea.com

ANCHOR QEA, LLC
www.anchorqea.com

Please consider the environment before printing this email.

This electronic message transmission contains information that may be confidential and/or privileged work product prepared in anticipation of litigation. The information is intended for the use of the individual or entity named above. If you are not the intended recipient, please



9601599

be aware that any disclosure, copying distribution or use of the contents of this information is prohibited. If you have received this electronic transmission in error, please notify us by telephone at (228) 818-9626.