

Via Electronic Mail

January 3, 2012

Tricia A. Edwards
On Scene Coordinator
U.S. EPA Region 5
9311 Groh Road
Grosse Ile, MI 48138

**RE: PROGRESS REPORT
RECLAMATION OIL SITE IN DETROIT, MICHIGAN**

Dear Ms. Edwards:

This progress report has been prepared by Horizon Environmental (Horizon) on behalf of the Respondents to the Settlement Agreement pursuant to the requirements of Paragraph 21(a) of the Settlement Agreement. The Settlement Agreement requires submittal of a written progress report every 30 days after EPA approval of the Site Work Plan. The reporting period has been transitioned to a month-end reporting period for administrative efficiency.

SIGNIFICANT DEVELOPMENTS DURING REPORTING PERIOD

Significant developments at the Reclamation Oil site in Detroit, Michigan during the reporting period of December 1-31, 2011 are summarized below.

Final Report

The final report summarizing the actions taken to comply with the Settlement Agreement was submitted to U.S. EPA on December 12, 2011.

ANTICIPATED DEVELOPMENTS DURING NEXT REPORTING PERIOD

There are no anticipated developments for the Reclamation Oil site in Detroit, Michigan during the next reporting period of January 1-31, 2012.

Ms. Tricia Edwards


January 3, 2012

Page 2

If you have any questions regarding the information provided herein, please contact me at (616) 554-3210.

Sincerely,

HORIZON ENVIRONMENTAL

A handwritten signature in black ink that reads "William T. Davidson". The signature is written in a cursive style with a large, looped 'W' and a trailing flourish.

William T. Davidson
Project Manager

cc: Michelle Rosenthal, Garvey Schubert Barer