



P.O. Box 2157
Conroe, Texas 77305
Phone: (281) 723-8282
Fax: (281) 715-4455

September 19, 2015

Att. Gregory Goode

DrillChem
4301 South Loop 336 E
Conroe, TX 77301

Re: Extension on Closure Date

Dear Sir:

I would like to take this opportunity to ask for an extension on the closure date for the bio-remediation of the containment pond from the incident at the DrillChem Facility located in Conroe, TX. Although the bio-remediation process has continued through the poor weather conditions we have not been able to collect samples for analysis.

The containment pond has had standing water in the containment pond from depths of 6 inches to 3 feet through this process. Today we were finally able to collect samples and we will have them delivered to the lab for analysis. It can take up to 10 days to receive the lab results and evaluate these results. If all areas come back under regulatory amount then we will submit for closure approval as quickly as possible. However, it will take several days to complete paperwork and if there are areas that need additional attention we will need time to address these areas.

I would like to extend the Closure Date by 20 days. That would put the closure date at October 16, 2015. My hope is to get closure before this date but I do believe the extra time will be needed.

Thank you for your consideration and I look forward to hearing back from you.

Best Regards

A handwritten signature in black ink that reads 'Davis Evans'. The signature is written in a cursive, flowing style.

Davis Evans
(281) 726-4142
davis@sosenvironmental.com

