

Non-responsive

Non-responsive

Non-responsive

Non-responsive

Non-responsive

Site Name: **Verona Well Field**
Project Number: 1725- 012-01-10 0001AL
Vehicle: SSP&A
SSID: 0551
EPA CERCLA ID: MID980793806
RPM: Kelly Poulos

Work Completed and arising issues (April 1 through April 30, 2021):

During this period, SSP&A continued working on backward compatibility for water-level analysis at the site, including the AddWell capability and set up project file for water-level mapping. Finally, SSP&A worked on the monthly report and setup and addition of documents to Endnote.

Remaining Funding (February 11, 2020 through April 30, 2021)

| | |
|-------------------------------|--------------|
| Obligated Funds | \$100,000.00 |
| Funds Used | \$10,051.44 |
| Remaining Funds | \$89,948.56 |
| Non-obligated Funds Remaining | \$153,695.00 |

Forecasts of any potential new tasks:

None

Anticipated Delays or Issues affecting completion of tasks:

None

Task Status Table

| Task # | Percent completion (estimate of work done versus what remains) | Estimated Variation in effort needed to complete task (compared to approved Quote 09/29/2020) | Remaining obligated funding |
|--------|--|--|--------------------------------|
| 2.1 | 2% | None | |
| 2.2 | | None | |
| 2.3 | | None | |
| 2.5 | | None | |
| TOTAL | 4% | None | \$89,948.56 |



May 15, 2021

Page 34

Deliverable Schedule Table (February 11, 2020 through April 30, 2021)

| Task # | Name of Deliverable | Input Received | Completion Date |
|---------------|--|---|-------------------------------|
| 2.1 | Mapping Hydraulic Gradients | 2/16/2021: Site documents received for review from EPA 3/23/2021: Project Kickoff call (EPA&SSP&A) | TBD |
| 2.2 | Optimizing Groundwater Monitoring Network | | TBD |
| 2.3 | Evaluating Remedy Effectiveness and Remedial Progress | | TBD |
| 2.5 | Review and Comment on Site Reports | 3/23/2021: received annual monitoring report | TBD |
| 3 | Status Reporting (Monthly) | | 15 th of the month |

Non-responsive

Non-responsive

Monthly Administrative Status (February 11, 2020 through April 30, 2021):

| | |
|--|---|
| Date last invoices submitted: | Non-responsive |
| Date last payment received: | Non-responsive |
| Status of Funding or Requests for Quotes | Non-responsive |
| Other Administrative Comments | Non-responsive |
| Status of Contract Modifications | Non-responsive |
| | Non-responsive |
| | P0010 03/10/2021 Funding approved (obligated) 0001AL Verona Wells \$253,695 (\$100,000) |
| | Non-responsive |
| | Non-responsive |
| | Non-responsive |
| | Non-responsive |

Non-responsive