

## Minutes of 9/7/2011 NWOD Weekly Agency Meeting

**Paul Fuglevand** to: Hernandez.Kathryn, breees, epalmer, eugenepak, 'Skance, John', Laura.Briefer 09/09/2011 05:28 PM

From: "Paul Fuglevand" <pfuglevand@dofnw.com>

To:

Cc: <David.Wilson@erm.com>, "Rob Webb" <rwebb@dofnw.com>, "Cooper, Dave" <dcooper@dofnw.com>, "Elizabeth Milodragovich" <emilodragovich@dofnw.com>, "Kevin Murray" <kmurray@chapman.com>, <Sheila.Dcruz@bp.com>, "Eve Barron" <EveBarron@chevron.com>, "Tom Rinehart" <Tom.Rinehart@chevron.com>, "Renee Zollinger" <renee.zollinger@slcgov.com>, "Galen Williams" <gwilliams@earthfax.com>

---

Attached is my summary of the 9/7/2011 NWOD Weekly Agency Meeting.? The next weekly meeting is scheduled for September 24, 2011 as there is not any sediment removal activity scheduled until early October.? Until we meet ?I will issue weekly progress reports to summarize the site progress.?

Please contact me with any questions or comments.?

Paul Fuglevand

Dalton, Olmsted & Fuglevand, Inc.

10827 NE 68th Street, Suite B

Kirkland, WA 98033

Phone 425 827-4588

Cell 206 660-3079

This electronic message transmission contains information that may be confidential and/or privileged work product prepared in anticipation of litigation. The information is intended for the use of the individual or entity named above. If you are not the intended recipient, please be aware that any disclosure, copying distribution or use of the contents of this information is prohibited. If you have received this electronic transmission in error, please notify me by telephone at (425) 827-4588, or by electronic mail, [pfuglevand@dofnw.com](mailto:pfuglevand@dofnw.com)

---

**From:** Hernandez.Kathryn@epamail.epa.gov [mailto:Hernandez.Kathryn@epamail.epa.gov]

**Sent:** Wednesday, September 07, 2011 3:16 PM

**To:** Laura.Briefer@slcgov.com

**Cc:** David.Wilson@erm.com; breees@utah.gov; epalmer@utah.gov; eugenepak@chevron.com; pfuglevand@dofnw.com; Steve.Ferry@bp.com

**Subject:** NWOD Construction Meetings

As a follow-up to the construction meeting today attended by the Utah DERR, the EPA and DERR will likely not attend the weekly meetings through September 21. This is based solely on the representation that the site will be prepped (laying pipes, constructing access roads) through this time and that remedial action will not start until October. However, to keep the EPA and DERR informed of the site progress during this time, the agencies request an update memo after each weekly meeting through September 21 (updating the schedule and outlining any outstanding issues that need to be resolved). If there are questions, we will contact the working group. The EPA and DERR request that any outstanding issues be brought forth as quickly as possible for resolution.

The DERR and EPA (likely by phone) will plan to participate in the September 28, 2011 construction meeting to evaluate the site in preparation for the de-watering and subsequent

sediment removal in the first part of October. As for future project planning, both agencies will be on-site once sediment removal begins. As this time gets closer, we request a more detailed schedule so travel plans and site visits can be coordinated.

Please send the agencies a summary of the minutes from the meeting today for our records.

Thank you,

Kathryn Hernandez  
NWOD RPM

Kathryn Hernandez  
USEPA, Region VIII (8EPR-SR)  
1595 Wynkoop Street  
Denver, CO 80202  
(303) 312-6101(office)  
(720) 352-7497(cell)

=



2011-09-07 NWOD Weekly Agency Meeting Minutes.pdf