

November 9, 2021

**//VIA EMAIL ONLY//**

Titan One Zero, LLC  
Attn: Christopher Wu  
3911 Brenda LN  
Annandale, VA 22003-1803  
Email: [christopher@titanonezero.com](mailto:christopher@titanonezero.com)  
Phone: 872-240-2312

**Subject: Notice of Partial Stop-Work Order Extension**

**Ref: (a) Original Stop-Work Order, dated 08/05/2021**

**(b) Naval Information Warfare Center (NIWC) Pacific Contract – N66001-20-C-4703**

Mr. Wu,

Pursuant to Federal Acquisition Regulation (FAR) 52.242-15, *Stop-Work Order*, the NIWC Pacific Contracting Officer hereby extends the partial stop-work order (reference (a)) for work being conducted under the Multi-modal sensing contract (Reference (b)). The stop-work order extension shall remain in effect for a period of 90 days after the extension notice is delivered to the Contractor, and for any further period to which the parties may agree, unless a written cancellation is issued by the NIWC Pacific contracting officer.

Titan One Zero shall:

- (1) Continue to comply with the terms of the original stop-work order;
- (2) Only perform work related to the transfer of any Government Furnished Property (GFP) and/or Contractor Acquired Equipment (CAE) to the government; and
- (3) Cease to issue any further orders and/or subcontracts for materials or services in support of the contract unless related to the transfer of GFP/CAE as required above.

NIWC Pacific still anticipates negotiation to descope remaining deliverables/milestones in conjunction with a supplemental agreement to cover the cost of work completed for remaining milestones, as well as shipping GFP and CAE to a government-defined location. Questions regarding this correspondence should be directed to the Contract Specialist at [david.p.leonard16.civ@us.navy.mil](mailto:david.p.leonard16.civ@us.navy.mil), or to the undersigned at [bryan.f.mansfield.civ@us.navy.mil](mailto:bryan.f.mansfield.civ@us.navy.mil).

Sincerely,

Bryan Mansfield  
Contracting Officer