

SLURRY ELECTROLYTE PROCESS
CURRENT STATUS

- **2kA CELL**
 - **CONSTRUCTION NEARING COMPLETION**
 - **SiC "INERT" SIDEWALL MATERIAL**
 - **PLANNING INITIAL 30 DAY CONTINUOUS RUN**
AFTER 6-10 DAY PREHEAT/START-UP PERIOD