

Johnston, John E.

From: Phil Coop <pcoop@Ensafes.com>
Sent: Thursday, October 31, 2019 1:16 PM
To: Johnston, John E.; Whiting, Paula
Cc: Timothy Basilone; Brian Caldwell; Wilkins, Mark
Subject: AZR Mooresboro Schedule

John and Paula,

Thank you for spending some time with us last week to discuss the AZR Mooresboro project. With receipt of the fully signed 3013 Administrative Order, I thought it would be opportune to summarize our conversation about schedule for submittals.

Our Draft ISR Work Plan will be due to you on November 27th, 2019. Because of the holidays we assume that we are likely to receive comments from EPA after the first of the year, but if that is in error please let me know. Let's assume January 10, 2020. Our Draft ISR report would be due 60 days later, on or about March 10, 2020. We would then schedule the meeting/site visit referenced in the order after that date while you and NC are reviewing the draft report and preparing your comments.

As we mentioned, the plant is not operating but will be back up and running in second quarter of 2020; so the site visit probably would then occur in April or May depending on your review schedule.

I hope this accurately summarizes our consensus.

Mark, thank you sending us the link to the NC HW file room.

Phil

Phillip G. Coop CHMM

EnSafe Inc. |

5724 Summer Trees Dr, Memphis, TN 38134

☐ (O) 901-372-7962 ☐ (C) 901-833-3471

pcoop@ensafes.com

www.ensafes.com