

March 23, 2020

Monthly EPA Meeting Project Meeting (OU-1)

AGENDA

Invited: Taylor Fels (S&L) Jason England (S&L)
 Kerry Nikolaisen (Wood.) Rebecca Hurt (S&L)
 Jason Gunter (EPA) Jordan Benningfield (Wood.)
 Chris Neaville (S&L)

- Safety

- OU-1
 - Yard Remediation Update
 - Access Agreements
 - Leadwood
 - 886 Mailed
 - 520 Access Agreement Responses
 - 455 Signed
 - 65 Signed Denied Access
 - 66 Returned Address not found
 - 19 Vacant Properties
 - 400 Mailed for 2nd attempt to gain access
 - Close Outs
 - 102 signed off by S&L
 - 20 EOI- Signed Off
 - 111 signed off by EPA
 - 2020 Work Performed
 - Schedule
 - 2020 schedule –approved
 - Billing Invoices
 - Excavation

- 9 Properties excavated by S&L
 - Backfill
 - 9 Properties backfilled by S&L
 - Sampling
 - 397 Properties Sampled
 - 88 Clean properties
 - 57 Un-Sampled
 - Database updates
 - Database up to date
 - Jordan working with Jason on XRF Data
 - QA/QC - Kerry
 - 2020 EPA Interim Action List
 - Received 111 possible yards from EPA
 - Proposal was approved?
- Hayden Creek
 - Addendum Approved
 - Additional sampling started 3-23-2020
- OLB
 - L.W Water Management
 - Waiting on Ameren's Approval
- Other New Business on OU-1?
- Next Meeting Date