

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>			1. CONTRACT ID CODE	PAGE 1 OF 6 PAGES
2. AMENDMENT/MODIFICATION NO. PC01	3. EFFECTIVE DATE 7/25/2016	4. REQUISITION/PURCHASE REQ. NO. EQ2PSEU-16-5010	5. PROJECT NO. (If applicable) RNY00743	
6. ISSUED BY UPSTATE NEW YORK UNIT 100 S. CLINTON STREET SYRACUSE, NY 13261	CODE 2PQAU	7. ADMINISTERED BY (If other than Item 6) UPSTATE NEW YORK UNIT 100 S. CLINTON STREET SYRACUSE, NY 13261	CODE 2PQAU	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) S. J. THOMAS CO., INC. 300 BURNET AVENUE SYRACUSE, NY 13203 DUNS: 828945738 Cage Code (b) (4)			<input checked="" type="checkbox"/> 9A. AMENDMENT OF SOLICITATION NO. <input type="checkbox"/> 9B. DATED (SEE ITEM 11) <input checked="" type="checkbox"/> 10A. MODIFICATION OF CONTRACT/ORDER NO. GS-02-P-16-PW-C-7028 <input checked="" type="checkbox"/> 10B. DATED (SEE ITEM 13) Jul 20, 2016	
CODE		FACILITY CODE		

### 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

### 12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Obligation Amount: (b) (4)

### 13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input checked="" type="checkbox"/>	FAR Clause 52.212-4 Changes Clause
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor ☐ is not, ☒ is required to sign this document and return 1 copies to the issuing office.

### 14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

HANLEY SCREENING STATION CONSTRUCTION

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Stephen Thomas (b) (6)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Katherine Wheeler, Contract Officer (b) (6)
15B. CONTR (Signature of person authorized to sign)	16B. CONTR (Signature of Contracting Officer)
15C. DATE SIGNED 12/15/16	16C. DATE SIGNED 12/15/16

## Description of Amendment/Modification

### HANLEY SCREENING STATION CONSTRUCTION

This modification incorporates the attached Scope of Work dated November 17, 2016. This change adds (b) (4) to the contract, changing the contract amount from \$ (b) (4) to \$ (b) (4)

In consideration of the modification agreed to herein as complete equitable adjustments for the Contractor's "proposal for adjustment", the contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments for such facts or circumstances giving rise to the "proposal for adjustment".

## SF30 List of Accounting Strings

### Accounting String

### Amount Obligated

EN-GS-02-P-16-PW-C-7026.2016.192X.02.P0225540.PG80.PG413.K01..NY0281ZZ..1406124.1.....

(b) (4)

EN-GS-02-P-16-PW-C-7026.2016.192X.02.P0225540.PG54.PG413.N20.RNY00743.NY0281ZZ.129.....RNY00743NY0281ZZ.CIPIMP.1..

EN-GS-02-P-16-PW-C-7026.2017.192X.02.P0225540.PG80.PG413.K01..NY0281ZZ..1406124.1.....

EN-GS-02-P-16-PW-C-7026.2017.192X.02.P0225540.PG54.PG413.N20.RNY00743.NY0281ZZ.129.....RNY00743NY0281ZZ.CIPIMP.1..

ITEM NO., FORM OR STOCK NUMBER	DESCRIPTION OF ARTICLES OR SERVICES	QUAN- TITY	UNIT OF ISSUE	UNIT PRICE	AMOUNT
0001	<p>Hanley Lobby and Screening Station Construction</p> <p>Provide services based on the provided design drawings and specifications dated 12-15-2015 stamped by NK Bhandari.</p> <p>EN-GS-02-P-16-PW-C-7026.2016.192X .02.P0225540.PG80.PG413.K01. .NY0281ZZ..1406124.1.....</p> <p>Obligated: (b) (4)</p> <p>EN-GS-02-P-16-PW-C-7026.2016.192X .02.P0225540.PG54.PG413.N20 .RNY00743.NY0281ZZ.129....</p> <p>.RNY00743NY0281ZZ.CIPIMP.1..</p> <p>Obligated: (b) (4)</p> <p>PoP: 07/25/2016 - 04/04/2017</p>	1	LS	(b) (4)	
0002	<p>Provide Temporary Heating System at Relocated Building Entrance</p> <p>Provide a temporary heating system at the relocated building entrance which is installed in compliance with requirements outlined in GSA SOW dated November 17, 2016. The Contractor shall provide a thermostat to control the electric heater in lieu of the switch which referenced by the GSA SOW dated November 17, 2016. [A CONTRACT MODIFICATION</p>	1	EA	(b) (4)	

ITEM NO., FORM OR STOCK NUMBER	DESCRIPTION OF ARTICLES OR SERVICES	QUAN- TITY	UNIT OF ISSUE	UNIT PRICE	AMOUNT
0003	<p>WILL BE ISSUED UNDER MOO4 SO WORK FOR CLIN 0002 CAN BE AWARDED TO (b) (4)</p> <p>EN-GS-02-P-16-PW-C-7026.2017.192X .02.P0225540.PG54.PG413.N20 .RNY00743.NY0281ZZ.129.... .RNY00743NY0281ZZ.CIPIMP.1..</p> <p>Obligated: (b) (4)</p> <p>PoP: 07/25/2016 - 04/04/2017</p> <p>Relocate Security Camera to Relocated Building Entrance Provide a security camera at the Relocated Building Entrance so the work is installed in compliance with the requirements outlined in GSA SOW dated November 17, 2016. [A CONTRACT MODIFICATION WILL BE ISSUED UNDER MOO4 SO THE WORK TO PERFORM CLIN 0003 CAN BE AWARDED TO S.J. THOMAS CO.]</p> <p>EN-GS-02-P-16-PW-C-7026.2017.192X .02.P0225540.PG80.PG413.K01. .NY0281ZZ.1406124.1</p> <p>Obligated: (b) (4)</p> <p>PoP: 07/25/2016 - 04/04/2017</p>	1	EA	(b) (4)	

## STATEMENT OF WORK

Date: November 17, 2016

Contract No.: GS-02P-16- PW-C-7026

Program Manager: Erin Bishop

Contracting Officer's Representative: James McKenzie

Contracting Officer: Katherine Wheeler

Project Name: RWA N1066438

Location: James M. Hanley FB, 100 S. Clinton Street, Syracuse, NY 13261


Project Number: RNY 16806A

### PROJECT SCOPE

The Contractor shall furnish all materials, equipment, labor and supervision to perform the following work:

#### **Item 1: RELOCATE SECURITY CAMERA**

a. (b) (7)(F)



#### **Item 2: PROVIDE TEMPORARY HEATING SYSTEM AT TEMPORARY BUILDING ENTRANCE**

- a. The Contractor shall install one (1) Berko Industrial Electric Horizontal Unit Heater HUH1024, 10kw, 240v or equal which shall mounted on an adequately sized wall bracket which shall be furnished and installed by the Contractor. The bottom of the wall bracket shall be installed at 8' AFF and the wall bracket shall be secured to the first floor concrete elevator shaft wall at a position which is approximately 4' west of the Elevator #1 door jab.
- b. The Contractor shall run a power feeder (conduit and wire) from the 2 pole, 60 amp breaker (Circuits 19 & 21) at Panel SR1 (120V/208) which is located in the First Floor Electric Closet adjacent the First Floor Security Office 105 to the Berko Industrial Electric Horizontal Unit Heater. The power feeder shall be sized as follows: 3 # 6 THHN conductors and 1 #8 THHN ground shall be installed in a 3/4" EMT conduit. The 2 pole, 60 amp breaker currently provides power to the Welding Outlet that is located next to panel SR1.

- c. The Contractor shall drill the concrete wall at the first floor electric closet so the  $\frac{3}{4}$ " conduit can be routed between Panel SR1 and the Electric Unit Heater.
- d. The Contractor shall install a surface mounted switch in wiremold, the switch and wiremold shall be secured to an interior wall at the Relocated Building Entrance, and the centerline of the switch shall be placed 4' AFF. This switch will be used by the Court Security Officers to turn on and turn off the power to the unit heater.
- e. The Contractor shall furnish and install an "Electrical Disconnect Switch" next to the Berko Industrial Electric Horizontal Unit Heater and the bottom of the electrical disconnect switch shall be installed 8' AFF. This switch shall interconnect the Berko Industrial Electric Horizontal Unit Heater with the power feed routed from Panel SR1.
- f. The Contractor shall remove the entire heating system after it is no longer needed and the Contractor shall repair the damaged finishes which are left after the heating system is removed.

---END---