AMENDMENT OF SOLICITATION/	MODIFICATION O	F CONTRACT	1, CONTRACT ID CO	PAGE OF PAGES 1 7
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHA		5. PROJECT NO. (If applicable)
PC02	12/20/2016	EQ2PSEU-16-501		RNY00743
a, ISSUED BY CODE	2PQAU	7. ADMINISTERED BY (If	•	CODE 2PQAU
UPSTATE NEW YORK UNIT		UPSTATE NEW Y		
100 S. CLINTON STREET	100 S. CLINTON S			
SYRACUSE, NY 13261		SYRACUSE, NY 1	13261	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, co	ounty, State and ZIP Code)			T OF SOLICITATION
S. J. THOMAS CO., INC.			NO.	
300 BURNET AVENUE			9B. DATED (SEE	TEM 11)
SYRACUSE, NY 13203			- Job. DATED (OLL	TILM 11
DUNS: 828945738		-	10A, MODIFICAT	TON OF CONTRACT/ORDER NO.
Cage Code: (b) (4)		١,	GS-02-P-16-PW-C-	
54g5 5546.		[10B, DATED (SE	E ITEM 13)
	CILITY CODE		Jul 20, 2016	
11, THIS ITEM	ONLY APPLIES TO A	MENDMENTS OF SC	DLICITATIONS	
The above numbered sollcitation is amended as set fort	h in Item 14. The hour and dat	e specified for receipt of Offe	ers is extended,	is not extended.
Offers must acknowledge receipt of this amendment prior to t			_	g methods:
(a) By completing items 8 and 15, and returning	copies of the amendment:	(b) By acknowledging receip	ot of this amendment or	each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PR	ce to the solicitation and amen	dment numbers, FAILURE O	OF YOUR ACKNOWLED	OGMENT TO BE RECEIVED AT THE
amendment your desire to change an offer already submitted	Such change may be made b	y telegram or letter, provided	l each telegram or lette	makes reference to the solicitation
and this amendment, and is received prior to the opening hou	r and date specified.			
12. ACCOUNTING AND APPROPRIATION DATA (If required	3)			
Modification Obligation Amount: (b) (4)				
	NLY APPLIES TO MOI THE CONTRACT/ORD			S.
CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURS	SUANT TO: (Specify authority)	THE CHANGES SET FORT	TH IN ITEM 14 ARE MA	DE IN THE CONTRACT ORDER NO.
IN ITEM 10A. EAR Clause 52 243-1 Changes				
FAIT Clause 32.243-1 Changes		FAT THE ADMINISTRATIO	E OLIANOES (such as	changes in paying office appropriation
B. THE ABOVE NUMBERED CONTRACT/O date, etc.) SET FORTH IN ITEM 14, PURS	RDER IS MODIFIED TO REFI SUANT TO THE AUTHORITY	OF FAR 43.103(b).	E CHANGES (such as	cnanges in paying office, appropriation
C. THIS SUPPLEMENTAL AGREEMENT IS				
D. OTHER (Specify type of modification and	authority)			
E. IMPORTANT: Contractor is not, is	s required to sign this do	ocument and return	copie	s to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organization)	•			
14. DESCRIPTION OF AMENDINENTIMODICIOATION (Orga	inized by COT 360mon heading	is, monuning donorations contr	dot dasjoot mano, mo	0.1040.0.00
HANLEY SCREENING STATION CONSTI	RUCTION - MOD #2	- DOOR		
			•	
Except as provided herein, all terms and conditions of the doc	sument referenced in liem 9A	or 10A as heretofore change	remains unchanged	and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF C		
Stephen Thomas, President		Katherine Wheeler.	Contract Officer	
(b) (6)		b) (6)		
15B. CONTRA	15C, DATE SIGNED			16C. DATE SIGNED
	12/20/16			12/20/2010
(Signature or person autnonzed to sign)		, (Signature	of Contracting Onicer)	70

Description of Amendment/Modification

HANLEY SCREENING STATION CONSTRUCTION

This modification incorporates the attached Scope of Work dated November 17, 2016. This change adds to the contract, changing the contract amount from \$\$\\(^{\begin{array}{c} \begin{array}{c} \



In consideration of the modification agreed to herein as complete equitable adjustments for the Contractor's "proposal for adjustment", the contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments for such facts or circumstances giving rise to the "proposal for adjustment".

SF30 List of Accounting Strings

Accounting String

EN-GS-02-P-16-PW-C-7026,2016.192X.02.P0225540.PG80.PG413.K01..NY0281ZZ..1406124.1......

 $\label{eq:engs-o2-p-16-pw-c-7026.2016.192X.02.P0225540.PG54.PG413.N20.RNY00743.NY0281ZZ.129.....RNY00743NY0281ZZ.CIPIMP.1..$

EN-GS-02-P-16-PW-C-7026.2017.192X.02.P0225540.PG80.PG413.K01..NY0281ZZ..1406124.1......

EN-GS-02-P-16-PW-C-7026.2017.192X.02.P0225540.PG54.PG413.N20.RNY00743.NY0281ZZ.129.....RNY00743NY0281ZZ.CIPIMP.1..

Amount Obligated

(b) (4)

					PAGE OF 5 7
ITEM NO., FORM OR STOCK NUMBER	DESCRIPTION OF ARTICLES OR SERVICES	QUAN- TITY	UNIT OF ISSUE	UNIT PRICE	AMOUNT
0001	Hanley Lobby and Screening Station Construction Provide services based on the provided design drawings and specifications dated 12-15-2015 stamped by NK Bhandari. EN-GS-02-P-16-PW-C-7026.2016.192X .02.P0225540.PG80.PG413.K01NY0281ZZ1406124.1 Obligated: (b) (4) EN-GS-02-P-16-PW-C-7026.2016.192X .02.P0225540.PG54.PG413.N20 .RNY00743.NY0281ZZ.129RNY00743.NY0281ZZ.CIPIMP.1 Obligated: (b) (4)	1	LS	(b) (4)	
1002	Provide Temporary Heating System at Relocated Building Entrance Provide a temporary heating system at the relocated building entrance which is installed in compliance with requirements outlined in GSA SOW dated November 17, 2016. The Contractor shall provide a thermostat to control the electric heater in lieu of the switch which referenced by the GSA SOW dated November 17, 2016. [THIS CLIN HAS BEEN	1	EA		

					PAGE OF 6 7
ITEM NO., FORM OR STOCK NUMBER	DESCRIPTION OF ARTICLES OR SERVICES	QUAN- TITY	UNIT OF ISSUE	UNIT PRICE	AMOUNT
	AWARDED ALREADY] EN-GS-02-P-16-PW-C-7026.2017.192X .02.P0225540.PG54.PG413.N20 .RNY00743.NY0281ZZ.129RNY00743NY0281ZZ.CIPIMP.1 Obligated (b) (4) PoP: 07/25/2016 - 04/04/2017				
0003	Relocate Security Camera to Relocated Building Entrance Provide a security camera at the Relocated Building Entrance so the work is installed in compliance with the requirements outlined in GSA SOW dated November 17, 2016. [THIS CLIN HAS BEEN AWARDED ALREADY] EN-GS-02-P-16-PW-C-7026.2017.192X .02.P0225540.PG80.PG413.K01NY0281ZZ1406124.1 Obligated: (b) (4)	1	EA	(b) (4)	
0004	PoP: 07/25/2016 - 04/04/2017 Replace Exterior Door at Stair #1 Replace the first floor exterior door at Stair #1 with a new door which is installed in accordance with the requirements outlined in GSA SOW dated November 17, 2016. [MOOO5 is being issued so the Contracting Officer can award a contract modification in	1	LS	(b) (4)	

					PAGE OF	
					7 7	
ITEM NO., FORM OR STOCK NUMBER	DESCRIPTION OF ARTICLES OR SERVICES	QUAN- TITY	UNIT OF ISSUE	UNIT PRICE	AMOUNT	
	the amount of \$3,608.23 to	1				
	perform the work of CLIN 0004:					
	Replace Exterior Door at Stair					
	#1.]					
	EN-GS-02-P-16-PW-C-7026.2017.192X					
	.02.P0225540.PG54.PG413.N20					
	.RNY00743.NY0281ZZ.129					
	.RNY00743NY0281ZZ.CIPIMP.1					
	Obligated: (b) (4)					
	PoP: 07/25/2016 - 04/04/2017					
	1 61 . 67/26/26 16 - 64/64/26 17					
			1			
			i i			
			- 1			

STATEMENT OF WORK

Date: November 17, 2016

Contract No.: GS-02P-16- PW-C-7026

Program Manager: Erin Bishop

Contracting Officer's Representative: James McKenzie

Contracting Officer: Katherine Wheeler

Project Name: Hanley Lobby and Screening Station Upgrade Project

Project Number: RWA N1066438

Location: James M. Hanley FB, 100 S. Clinton Street, Syracuse, NY 13261

PROJECT SCOPE

The Contractor shall furnish all materials, equipment, labor and supervision to perform the following work:

The Contractor shall replace the first floor exterior door at Stair #1 in accordance with the requirements listed below:

- 1. The new door shall be 1-3/4" x 3'-4"x7'-0" RHR. The door will be constructed of 16 ga. galvanized steel. The door shall be insulated and shall be constructed as a full flush seamless door. A 1" thick insulated 5" x 20" tempered lite, continuous hinge, door sweep, and exit only hardware shall be provided with the door. The exit only hardware shall be mounted 40" AFF and shall be provided with a keyed local alarm. The key switch for the local alarm will not open the exit hardware when the switch is in either the on or off position.
- 2. The Contractor shall remove the existing door closer from the existing first floor door at Stair #1 and the Contractor shall refasten the existing door closer to the new door after it is installed.
- 3. The Contractor shall not remove the door gasket material which is secured to the inside face of the door frame.
- 4. The new door shall be painted (prime, body, and finish coats) the same color as the existing stair door which is being replaced.
- 5. The Contractor shall dispose of the existing door after the new door installation is approved by the Contracting Officer's Representative.
- 6. The Contractor shall replace the exterior door at Stair #1 at a time which is outside normal working hours.