

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES 1 7
2. AMENDMENT/MODIFICATION NO. PC03	3. EFFECTIVE DATE 12/20/2016	4. REQUISITION/PURCHASE REQ. NO. EQ2PSEU-16-5010	5. PROJECT NO. (If applicable) RNY00743	
6. ISSUED BY UPSTATE NEW YORK UNIT 100 S. CLINTON STREET SYRACUSE, NY 13261	CODE 2PQAU	7. ADMINISTERED BY (If other than Item 6) UPSTATE NEW YORK UNIT 100 S. CLINTON STREET SYRACUSE, NY 13261	CODE 2PQAU	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) S. J. THOMAS CO., INC. 300 BURNET AVENUE SYRACUSE, NY 13203 DUNS: 828945738 Cage Code (b) (4)			<input checked="" type="checkbox"/> 9A. AMENDMENT OF SOLICITATION NO. <input type="checkbox"/> 9B. DATED (SEE ITEM 11) <input checked="" type="checkbox"/> 10A. MODIFICATION OF CONTRACT/ORDER NO. GS-02-P-16-PW-C-7026 10B. DATED (SEE ITEM 13) Jul 20, 2016	
CODE	FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Obligation Amount: (b) (4)

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input checked="" type="checkbox"/>	FAR Clause 52.243-1
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

HANLEY SCREENING CONSTRUCTION - MOD #3 - Windbreak

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Stephen Thomas, President	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Katherine Wheeler, Contract Officer
15B. CONT (b) (6) (Signature of person authorized to sign)	15C. DATE SIGNED 12/22/16
16B. UNITED STATES OF AMERICA (b) (6)	16C. DATE SIGNED Digitally signed by KATHERINE WHEELER DN: c=US, o=U.S. Government, ou=General Services Administration, cn=KATHERINE WHEELER, 3342.19200300.100.10-47001000032198 Date: 2016.12.22 15:20:25 -0500

Description of Amendment/Modification

HANLEY SCREENING STATION CONSTRUCTION

This modification incorporates the attached Scope of Work dated December 6, 2016. This change adds (b) (4) to the contract, changing the contract amount from \$(b) (4) to \$(b) (4)

In consideration of the modification agreed to herein as complete equitable adjustments for the Contractor's "proposal for adjustment", the contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments for such facts or circumstances giving rise to the "proposal for adjustment".

SF30 List of Accounting Strings

Accounting String	Amount Obligated
EN-GS-02-P-16-PW-C-7026.2016.192X.02.P0225540.PG80.PG413.K01..NY0281ZZ..1406124.1.....	(b) (4)
EN-GS-02-P-16-PW-C-7026.2016.192X.02.P0225540.PG54.PG413.N20.RNY00743.NY0281ZZ.129.....RNY00743NY0281ZZ.CIPIMP.1..	
EN-GS-02-P-16-PW-C-7026.2017.192X.02.P0225540.PG80.PG413.K01..NY0281ZZ..1406124.1.....	
EN-GS-02-P-16-PW-C-7026.2017.192X.02.P0225540.PG54.PG413.N20.RNY00743.NY0281ZZ.129.....RNY00743NY0281ZZ.CIPIMP.1..	

ITEM NO., FORM OR STOCK NUMBER	DESCRIPTION OF ARTICLES OR SERVICES	QUAN-TITY	UNIT OF ISSUE	UNIT PRICE	AMOUNT
0001	<p>Hanley Lobby and Screening Station Construction</p> <p>Provide services based on the provided design drawings and specifications dated 12-15-2015 stamped by (b) (4).</p> <p>EN-GS-02-P-16-PW-C-7026.2016.192X .02.P0225540.PG80.PG413.K01. .NY0281ZZ..1406124.1.....</p> <p>Obligated (b) (4)</p> <p>EN-GS-02-P-16-PW-C-7026.2016.192X .02.P0225540.PG54.PG413.N20 .RNY00743.NY0281ZZ.129....</p> <p>.RNY00743NY0281ZZ.CIPIMP.1..</p> <p>Obligated: (b) (4)</p> <p>PoP: 07/25/2016 - 04/04/2017</p>	1	LS	1,112,000.00	\$1,112,000.00
1002	<p>Provide Temporary Heating System at Relocated Building Entrance</p> <p>Provide a temporary heating system at the relocated building entrance which is installed in compliance with requirements outlined in GSA SOW dated November 17, 2016. The Contractor shall provide a thermostat to control the electric heater in lieu of the switch which referenced by the GSA SOW dated November 17, 2016. [THIS CLIN HAS BEEN</p>	1	EA	(b) (4)	

ITEM NO., FORM OR STOCK NUMBER	DESCRIPTION OF ARTICLES OR SERVICES	QUAN- TITY	UNIT OF ISSUE	UNIT PRICE	AMOUNT
0003	<p>AWARDED ALREADY]</p> <p>EN-GS-02-P-16-PW-C-7026.2017.192X .02.P0225540.PG54.PG413.N20 .RNY00743.NY0281ZZ.129.... .RNY00743NY0281ZZ.CIPIMP.1..</p> <p>Obligated: (b) (4)</p> <p>PoP: 07/25/2016 - 04/04/2017</p> <p>Relocate Security Camera to Relocated Building Entrance</p> <p>Provide a security camera at the Relocated Building Entrance so the work is installed in compliance with the requirements outlined in GSA SOW dated November 17, 2016. [THIS CLIN HAS BEEN AWARDED ALREADY]</p> <p>EN-GS-02-P-16-PW-C-7026.2017.192X .02.P0225540.PG80.PG413.K01. .NY0281ZZ..1406124.1.....</p> <p>Obligated: (b) (4)</p> <p>PoP: 07/25/2016 - 04/04/2017</p>	1	EA	(b) (4)	
0004	<p>Replace Exterior Door at Stair #1</p> <p>Replace the first floor exterior door at Stair #1 with a new door which is installed in accordance with the requirements outlined in GSA SOW dated November 17, 2016. [MOOO5 is being issued so the Contracting Officer can award a contract modification in</p>	1	LS	(b) (4)	

ITEM NO., FORM OR STOCK NUMBER	DESCRIPTION OF ARTICLES OR SERVICES	QUAN- TITY	UNIT OF ISSUE	UNIT PRICE	AMOUNT
0005	<p>the amount of (b) (4) to perform the work of CLIN 0004: Replace Exterior Door at Stair #1.]</p> <p>EN-GS-02-P-16-PW-C-7026.2017.192X .02.P0225540.PG54.PG413.N20 .RNY00743.NY0281ZZ.129.... .RNY00743NY0281ZZ.CIPIMP.1..</p> <p>Obligated: (b) (4)</p> <p>PoP: 07/25/2016 - 04/04/2017</p> <p>Construct Windbreak at Temporary Building Entrance</p> <p>Construct Windbreak at Temporary Building Entrance in accordance with requirements outlined in GSA SOW dated December 7, 2016. [MOD0006 IS ISSUED SO CLIN 0005: CONSTRUCT WINDBREAK CAN BE AWARDED BY THE CONTRACTING OFFICER.]</p> <p>EN-GS-02-P-16-PW-C-7026.2017.192X .02.P0225540.PG54.PG413.N20 .RNY00743.NY0281ZZ.129.... .RNY00743NY0281ZZ.CIPIMP.1..</p> <p>Obligated: \$(b) (4)</p> <p>PoP: 07/25/2016 - 04/04/2017</p>	1	EA	(b) (4)	

STATEMENT OF WORK

Date: December 6, 2016

Contract No.: GS-02P-16- PW-C-7026

Program Manager: Erin Bishop

Contracting Officer's Representative: James McKenzie

Contracting Officer: Katherine Wheeler

Project Name: RWA N1066438

Location: James M. Hanley FB, 100 S. Clinton Street, Syracuse, NY 13261

Project Number: RNY 16806A

PROJECT SCOPE

The Contractor shall furnish all materials, equipment, labor and supervision to perform the following work:

Item 1: The Contractor shall construct a windbreak structure next to the Temporary Building Entrance at the James M. Hanley FB, Syracuse, NY in accordance with the construction requirements outlined in (b) (4) Architecture and Engineering, P.C. sketch SK-A4 dated December 5, 2016 and the Contractor shall remove the windbreak structure in its entirety after James McKenzie, COR advises the Contractor in writing to remove the windbreak structure.

Attachment: (b) (4) Architecture and Engineering, P.C. sketch SK-A4 dated December 5, 2016.

---END---

(b) (7)(F)

