


AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE		PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO.		3. EFFECTIVE DATE 30-Aug-2018		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (If applicable) MAXIMO #B9L7RJ	
6. ISSUED BY PUBLIC WORKS DEPARTMENT US NAVAL ACADEMY/FEAD 181 WAINWRIGHT RD ANNAPOLIS MD 21402		CODE N40080		7. ADMINISTERED BY (If other than item 6) See Item 6		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) LANDSDOWNE CONSTRUCTION LLC 1741 BUSINESS CENTER DRIVE STE 120 RESTON VA 20190-5329				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N4008017C0505			
				X 10B. DATED (SEE ITEM 13) 22-Sep-2017			
CODE 7TAP7		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended.							
Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
X A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR Clause 52.249-10 Default (b)(1)(xi) (APR 1984)							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: raw lingr181773 N40080-17-C-0505, Whole Facility Repairs at the Paint and Blast Shop, Bldg. 339NS located at the United States Naval Academy Complex, Annapolis, Maryland (MAXIMO # B9L7RJ) The following have been added by full text: TIME EXTENSION Due to a delay of subcontractor in performing the control work, the parties do hereby mutually agree to the time extension covered in this modification as complete and equitable adjustment for this modification; therefore, there is no change in the value of the contract.							
"Contractors Statement of Release" Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents payment in full for both time and money and for any and all costs, impact effect, and or delays or disruptions arising out of or incidental to the work herein revised. All other terms and conditions remain the same.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print) Ralph A. Dietze, CEO				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)			
				TEL: EMAIL:			
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)		15C. DATE SIGNED 8/28/18		16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)		16C. DATE SIGNED	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
SUMMARY OF CHANGES

SECTION 00 10 00 - SOLICITATION

The following Delivery Schedule Item has been deleted from CLIN 0001:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
31-AUG-2018	1	PUBLIC WORKS DEPARTMENT RICHARD N. RAWLINGS US NAVAL ACADEMY/FEAD 181 WAINWRIGHT RD ANNAPOLIS MD 21402 410-293-1304 FOB: Destination	N40080

The following Delivery Schedule item has been added to CLIN 0001:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
31-OCT-2018	1	PUBLIC WORKS DEPARTMENT RICHARD N. RAWLINGS US NAVAL ACADEMY/FEAD 181 WAINWRIGHT RD ANNAPOLIS MD 21402 410-293-1304 FOB: Destination	N40080

(End of Summary of Changes)