

Washington State

ENERGY FACILITY SITE EVALUATION COUNCIL

Satsop Combustion Turbine Project
Prevention of Significant Deterioration/Notice of Construction
Permit No. EFSEC/2001-01 Amendment 2

RESPONSIVENESS SUMMARY

September 7, 2004

1 Background

In January 2004, Energy Northwest and Duke Energy Grays Harbor, LLC, (jointly "Duke Energy") submitted a joint request to the Energy Facility Site Evaluation Council (EFSEC or Council) to amend the Prevention of Significant Deterioration/Notice of Construction (PSD/NOC) permit for the Satsop Combustion Turbine Project, sited near Elma, in Grays Harbor County, Washington. The request sought an extension of the time period allowed to suspend construction by 18 months, modify specific monitoring provisions, and other specific changes to subparagraphs of approval conditions in EFSEC Permit No. EFSEC/2001-01, Amendment 1.

A preliminary approval of PSD/NOC permit No. EFSEC/2001-01, Amendment 2, was issued for public comment on July 2, 2004. Public notice of the comment period and of a public hearing on this matter was performed by publication of a legal notice in the Aberdeen Daily World (7/2/04), The Olympian (7/2/04), and the Montesano Vidette (7/1/04), and by mailing to EFSEC's interested persons list for this project, and EFSEC's minutes and agendas list on By July 2, 2004. Copies of the draft permit and associated fact sheet were made available for public reference in the W. H. Abel Memorial Library in Montesano, the EFSEC offices in Olympia, and Ecology's Offices in Lacey, Washington, on EFSEC's web site and to any interested person upon request.

The public comment period closed on August 2, 2004. A Public Hearing was also held on August 2, 2004, at the EFSEC offices, Conference Room 308, in Olympia, Washington.

The Council received two written comments. No oral comments were received at the July 2, 2004, Public Hearing. The comments received are summarized below, and responses to comments are given. Changes to the permit as a result of the comments are also indicated. Copies of the original comment letters are available upon request from the Energy Facility Site Evaluation Council

2 Response to Comments

Comment 1, submitted by Duke Energy Grays Harbor.

The commenter requests that Paragraph 26.2 of the permit should be changed to January 20, 2006. This date corresponds to an 18 month extension.

Response: The date (July 20, 2005) in the preliminary approval of the extension request is based on 18 months counted from the suspension of construction rather than 18 months from the end of an 18 month period to restart construction without the need for an extension. A further review of the language in the regulation and guidance on the matter indicates that the date should be as requested, which is 18 months from the end of the 18 month period starting on the day construction was suspended.

The date in the Final Approval has been changed to January 20, 2006.

Comment 2, submitted by Grays Harbor County Department of Public Services

Grays Harbor County has reviewed the proposed additional amendment and concurs with the determination that the amendment does not represent a probable significant adverse impact to elements of the natural environment, including air quality, water quality, soil or natural vegetation.

Response: Thank you for your comment. No changes are required to the draft Approval as a result of this comment.

DEPARTMENT OF PUBLIC SERVICES
100 W. BROADWAY, SUITE 31
MONTESANO, WASHINGTON 98563-3614
PHONE (360) 249-4222
FAX (360) 249-3203



F. PAUL EASTER
DIRECTOR

GRAYS HARBOR COUNTY

STATE OF WASHINGTON

July 6, 2004

Public Services

Kevin Varness, Asst. Director
Phone: 360-249-4222
Fax: 360-249-3203

Public Works

Russ Esses, Co. Engineer
Phone: 360-249-4222
Fax: 360-249-2153

Planning & Building

Brian Shea, Director
Phone: 360-249-5579
Fax: 360-249-3203

Environmental Health

Douglas George, Director
Phone: 360-249-4413
Fax: 360-249-3203

Utilities & Development

Kevin Varness, Director
Phone: 360-249-4222
Fax: 360-249-3203

Facility Services

Dennis Selberg, Director
Phone: 360-249-4222
Fax: 360-249-2753

**Emergency & Risk
Management**

Mary Davis, Manager
Phone: 360-249-3911
Fax: 360-249-3805

Grays Harbor Co. Web Page
co.grays-harbor.wa.us

Irina Makarow
Energy Facility Site Evaluation Council
State of Washington
P.O. Box 43172
Olympia, Washington 98504-3172

RE: *EFSEC 2001-01*

Ms. Makarow:

Thank you for the opportunity to comment on the proposed amendment to the Notice of Construction and Prevention of Significant Deterioration (NOC/PSD) approval *EFSEC/2001-01 Amendment 1* by Duke Energy Grays Harbor LLC and Energy Northwest to allow for the extension of the construction time for the partially completed Satsop Combustion Turbine (CT) project located in unincorporated Grays Harbor County.

Grays Harbor County has reviewed the proposed additional amendment and concurs with the determination that it does not represent a probable significant adverse impact to elements of the natural environment, including air quality, water quality, soil, or natural vegetation.

Please contact me at (360) 249-5579, extension 437 should you have any questions concerning this comment.

Thank you again.

Sincerely,

Brian Shea
Director

RECEIVED
JUL 07 2004

**ENERGY FACILITY SITE
EVALUATION COUNCIL**

Cc: Bob Beerbower, Grays Harbor County Commissioner
Case 2001-1389 File
File



Duke Energy Grays Harbor, LLC

Mailing Address:

P.O. Box 26
Satsop, WA 98583

Physical Address:

401 Keys Road
Elma, WA 98541

(877) 321-3153

TOLL FREE

(360) 482-4353

OFFICE

(360) 482-4376

FAX

GOCT-04-013

July 19, 2004

Allen Fiksdal, EFSEC Manager
Energy Facility Site Evaluation Council
Post Office Box 43172
Olympia, Washington 98504-3172

**Subject: PRELIMINARY APPROVAL OF AMENDMENT 2 TO SATSOP
COMBUSTION TURBINE PROJECT (SATSOP CT) NOTICE OF
CONSTRUCTION (NOC) AND PREVENTION OF SIGNIFICANT
DETERIORATION (PSD) PERMIT**

Reference: Letter dated July 2, 2004, Irina Makarow to Stakeholder, same subject

Mr. Fiksdal:

We have reviewed the preliminary determination for the NOC and PSD permit issued on July 2, 2004 and would like to offer one comment. The date in paragraph 26.2 of the permit should be January 20, 2006. This date corresponds to an 18-month extension.

Thank you for the opportunity to comment on the preliminary permit.

Respectfully submitted,

A Schinnell for
Duke Energy Grays Harbor, LLC
By Andrew H. McNeil, Project Director

A Schinnell
Energy Northwest
By Laura Schinnell, Project Scientist

cc: ~~Ms. Irina Makarow, EFSEC~~

RECEIVED

JUL 22 2004

**ENERGY FACILITY SITE
EVALUATION COUNCIL**