



AMAN ENVIRONMENTAL CONSTRUCTION, INC.
REMEDIATION AND DEMOLITION CONTRACTORS

MDRC-Phase IA Demolition
August 26, 1997
Page 2 of 2
Change Estimate No.: MD.002

Scope of Work Activities

As directed, AMAN will proceed with the removal of the UST as referenced above. The associated fees include mobilization, equipment and disposal. All operations will be performed under AMAN's Health and Safety guidelines.

AMAN is prepared to coordinate and schedule this work in a manner that best facilitates the overall operation. We trust that this proposal will satisfy the requirements of McDonnell Douglas Realty Company and that our price will be acceptable for AMAN to perform this work in the field.

Work Described above is:

Required	(X)
Optional	()

Please indicate your approval of this change and authorization to proceed by signing below and returning one copy of this Change Estimate to our office. This change will be incorporated into a subsequent Amendment to the Contract.

Very Truly Yours,

AMAN ENVIRONMENTAL CONSTRUCTION, INC.


Jeff Droubay
Project Manager

Authorized by:

McDONNELL DOUGLAS REALITY COMPANY, Owner

By Mr. Gary Powley

Date

cc: Steve M. Aman (Aman)
S. Mario Stavale (MDRC)
Rick Mott (Aman)
John D. Farmer (Aman)
Ron Allen (Aman)
Job File-97-1027

fljjobsl1027\Decon.CO2