

FIELD CHANGE REQUEST (FCR) FORM

Project Name: Arkema Project Area – PDI Phase 1 Project No.: CF167
Client: LSS/Retia USA Request No.: FCR-10

To: Madi Novak, EPA Date: November 19, 2021


Field Change Request Title: Core Tube Management

Description:

The Arkema Project Area Pre-Design Investigation (PDI) work plan specifies that cores will be cut into manageable sections immediately after retrieval (SOP 8 in Attachment 1 of the Field sampling Plan, Appendix A to the PDI work plan). Because the cores will be processed in a warehouse on the upland portion of the US Ecology/NRC facility, it is preferred that the cores are kept whole for lifting them from the sampling vessel to the upland portion of the facility using a crane.

Recommended Change:

Sediment cores may be taken to the processing facility whole immediately after confirmation for acceptability and will either be processed or cut into segments and stored vertically in a refrigerator.

<u>Amber Lutey</u>		<u>November 19, 2021</u>
Field Operations Lead (or designee)	Signature	Date

Approval:

<u>Eron Dodak</u>		<u>November 19, 2021</u>
Project Manager	Signature	Date

<u>Madi Novak</u>	_____	_____
EPA Remedial Project Manager	Signature	Date

Distribution:

LSS Project Coordinator
Integral Project Manager
Field Operations Lead
QA Officer

Project File

Other: