

Hoppe, Michael

From: Vaughn, Stephanie
Sent: Tuesday, July 16, 2013 4:55 PM
To: Stan Kaczmarek
Cc: Hoppe, Michael; Budney, Sharon; Franklin, Elizabeth A NWK; rlaw@demaximis.com
Subject: RM 10.9 Removal Action pre-mobilization planning meeting.....

Hi Stan,

The following are some of the big picture items I would like to discuss at the meeting tomorrow:

1. The bridges – status of Bridge Street Bridge repairs, as well as status of all other bridges and contingency plans
2. Status of all equipment/materials/personnel needed for the project
3. Status of air monitoring locations and equipment
4. Detailed schedule discussion – including any potential impacts (storms, equipment failure, etc.)
5. Internal (project) communication – chains of command, notification requirements, meetings, etc.
6. External (public) communication – status of public information website, access and notification for rowers, correspondence with park officials, community H&S, etc.
7. Dredging BMPs and contingency plans – including actions to be taken during storm events to minimize resuspension

I have also been reviewing the operational plans provided by GLDD and do have some specific questions that we can talk through during the meeting tomorrow. It would likely be helpful for them to walk us through the entire process early in the meeting, this may help answer some of our questions.

There may be additional topics that I have left off this list, just wanted to get something out to help guide the meeting.

Thanks,

Stephanie