

Hoppe, Michael

From: Stan Kaczmarek [StanK@demaximis.com]
Sent: Thursday, August 08, 2013 11:59 AM
To: Hoppe, Michael; Vaughn, Stephanie
Subject: Fwd: Revised Schedule
Attachments: Revised Schedule

Stephanie and Mike,

Though we need to have Hudson freeholders approve the use of Manor II for tonight, all players including Hudson County engineers are on board to support the opening tonight, pending tat approval. Schedule until Bridge Street Bridge is put into repair mode is attached. There will be 3 scows at 10.9 at that time to get us through a few additional days of dredging.

Stan