

## **January 2023 - Bayway Tentative 3-Month look ahead reports/submittals to NJDEP**

- January
  1. 3-Month look ahead
  2. E1 (Clean Fill) Soil and GW RAW to the NJDEP (Pending PSE&G Review)
  3. E1 (Clean Fill) ERAR to the NJDEP (PSE&G Pending Review)
  4. Alternative Fill Plan for IAOCs C1/C2 – Response to NJDEP Comments to LSRP and NJDEP (Pending LSRP Review)

*Note:* Non-routine field operations (weather dependent) includes – additional PDI field work (various IAOCs) and C1/C2 Construction Activities

- February
  1. 3-Month look ahead
  2. C2 GW RAWA RTC to the LSRP
  3. E2, EEZ 25b; Response to NJDEP Comments to LSRP

*Note:* Non-routine field operations (weather dependent) includes – additional PDI field work (various IAOCs) and C1/C2 Construction Activities

- March
  1. 3-Month look ahead
  2. Bedrock GW – Class III B Calculations to the LSRP
  3. C2 GW RAWA RTC to the NJDEP (Pending LSRP Review)
  4. E2, EEZ 25b; Response to NJDEP Comments to NJDEP (Pending LSRP Review)
  5. 2H22 SAPR to the LSRP and NJDEP

*Note:* Non-routine field operations (weather dependent) includes – additional PDI field work (various IAOCs) and C1/C2 Construction Activities

- Reports in the queue
  1. C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA
  2. D3a (Current and Former Diesel Tankfield) Soil and Ground Water RAR
  3. F1 and F2 (40-Acre) Remedial Action Workplan Addendum
  4. Revised Bedrock Ground Water PDI Report
  5. D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil RAWA/Overburden Ground Water RAR
  6. Deed Notice for Infineum Portion of the BRC to LSRP (pending Infineum approval)
  7. Response to January 23, 2018 NJDEP PFAS email / December 7, 2020 Request for PFAS Investigation Framework to LSRP and NJDEP
  8. Multiple Permit Applications for IAOCs B-series, C-series, and E1
  
- Meetings
  1. Morses Creek – FFSR Outline – TBD

## Deliverables Submitted to NJDEP Pending Review

Deliverable	Date submitted to DEP (Department)	Priority for ExxonMobil	Tasks to be completed pending approval
Gasoline Blending Tankfield (GBT)/Gasoline Component Tankfield (GCT) Soil RAR	5/8/20	Low	<ul style="list-style-type: none"> <li>Finalized RAR</li> </ul>
A9 Soil and GW RAR	11/20/20	Low	<ul style="list-style-type: none"> <li>COMMENTS RECEIVED, EM RESPONSE PENDING</li> </ul>
4 LF RAR	12/20/20	Low	<ul style="list-style-type: none"> <li>Finalized RAR</li> </ul>
Landfarm Closure Report	1/21/21	Low	<ul style="list-style-type: none"> <li>Closure of Landfarm</li> </ul>
Response to Comments to the NJDEP's April 16, 2020 letter in reference to the Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14 dated March 26, 2019	1/22/21	Med	<ul style="list-style-type: none"> <li>Progression of ERAR</li> </ul>
A18 (Pitch Area) Technical Impracticability Report to NJDEP (pending P66 review)	2/22/21	Med	<ul style="list-style-type: none"> <li>COMMENTS RECEIVED</li> <li>EM submitted a response on 6/21/22</li> <li>COMMENTS RECEIVED 11/16/22</li> </ul>
A18 (Pitch Area) Pitch Construction Completion Report/Pilot Program to NJDEP (pending P66 review)	2/22/21	Med	<ul style="list-style-type: none"> <li>COMMENTS RECEIVED</li> <li>EM submitted a response on 6/21/22</li> <li>COMMENTS RECEIVED 11/16/22</li> </ul>
A18 (Pitch Area) RFSR Addendum to NJDEP (pending P66 review)	2/22/21	Med	<ul style="list-style-type: none"> <li>COMMENTS RECEIVED</li> <li>EM submitted a response on 6/21/22</li> <li>COMMENTS RECEIVED 11/16/22</li> </ul>
Arsenic in Sitewide Soil and Ground Water Evaluation and Recommendation	10/21/21	Medium	<ul style="list-style-type: none"> <li>COMMENTS RECEIVED, EM RESPONSE PENDING</li> </ul>
D6 (Western Shore of Reservoir) Soil and Ground Water RAR to NJDEP	10/12/21	Low	<ul style="list-style-type: none"> <li>Finalized RAR</li> </ul>
C2 (Waterfront) Ground Water RAW Addendum	12/8/21	Med	<ul style="list-style-type: none"> <li>COMMENTS RECEIVED, EM RESPONSE PENDING</li> </ul>
1H2022 SAPR	9/23/22	Low	<ul style="list-style-type: none"> <li>COMMENTS RECEIVED</li> </ul>
Alternative Fill Plan for IAOCs C1/C2	11/9/22	High	<ul style="list-style-type: none"> <li>COMMENTS RECEIVED, EM RESPONSE PENDING</li> </ul>