

## **April - 2022 –Bayway Tentative 3-Month look ahead reports/submittals to NJDEP**

- April
  1. 3-Month look ahead
  2. C2 (Waterfront) ERAR to the LSRP
  3. C1 Soil RAW RTC to LSRP

*Note:* Non-routine field operations (weather dependent) includes – C1/C2 construction, additional PDI field work (various IAOCs)

- May
  1. 3-Month look ahead
  2. E1 (Clean Fill) Soil and GW RAW to the LSRP
  3. E1 (Clean Fill) ERAR to the LSRP
  4. C1 Soil RAW RTC to the NJDEP (Pending LSRP review)
  5. C2 GW RAWA RTC to the LSRP

*Note:* Non-routine field operations (weather dependent) includes – C1/C2 construction, additional PDI field work (various IAOCs)

- June
  1. 3-Month look ahead
  2. C2 (Waterfront) Soil RAW to the NJDEP (Pending LSRP review)
  3. C2 (Waterfront) ERAR to the NJDEP (Pending LSRP review)
  4. E1 (Clean Fill) Soil and GW RAW to the NJDEP (Pending LSRP review)
  5. E1 (Clean Fill) ERAR to the NJDEP (Pending LSRP review)
  6. C2 GW RAWA RTC to the NJDEP (Pending LSRP review)
  7. Overburden GW – Class III B Calculations to the LSRP

*Note:* Non-routine field operations (weather dependent) includes – C1/C2 construction, additional PDI field work (various IAOCs)