

**From:** Rochlin, Kevin  
**Sent:** Friday, September 27, 2013 2:15 PM  
**To:** Douglas.Tanner; Greutert, Ed [USA]; Kelly Wright; Scott Miller; Stifelman, Marc; Susan H; Zavala, Bernie  
**Cc:** Rochlin, Kevin; Sheldrake, Beth  
**Subject:** Be on the lookout for a short work plan change coming today

I sent FMC my notes from the call. I got an email from Barbara Ritchie saying that they got the message that they need to complete the work plan requirements even if they are able to reach the ROD action level with shielding.

Based on the notes, I expect FMC to send a field change to the work plan with the following:

1) FMC will follow the Work Plan and add the additional lift of material that the work plan calls for and repeat the testing from the work plan.

In addition, FMC will propose the following essentially for their benefit:

1) Experiment with hay bales as a shielding wall.

2) Work on a correlation between the PIC and a shielded instrument - using locations where gamma shine is not an issue.

In this instance, requiring FMC to complete the work plan studies, although they may not be producing the results they expected is setting a good precedent for the project. There is never going to be a way to avoid field changes, and there are going to be times when decisions are going to be made as things occur. However, because we do not have their data in front of us, completing the work plan makes sense.

Please review the field change and send comments by Monday afternoon. I will be setting up an availability time slot from 2 to 4:00 on Monday to discuss the field change and comments.

Kevin