

**Agenda for Bi-Weekly Progress Calls  
Lower Passaic River Restoration Project  
Newark Bay Study Area RI/FS**

- Modeling
  - PR
    - Calibration and Development over last 2 weeks
    - Activities planned for next 2 weeks
    - Sediment Transport Modeling Approach
    - Berry's Creek Input
    - Actions required from TAC Mtg./Work Group?
  - NB
- Risk Assessment
  - PR
    - BERA Workshop Preparation
  - NB
- HDE/CSM – Update/Current Activities/Next Milestones
- PREmis and Public Websites
  - Search Function (PREmis and public sites)
- 2005 Fieldwork - PR
  - Contract/subcontracts
  - Permits/Access
  - Physical Logistics
  - Work Plan
    - Low Resolution Coring Teleconference
  - Field Application – PREmis
  - Field Tasks - Update/Milestones
    - Hi-res coring
    - Lo-res coring
    - Water Quality
- 2005 Fieldwork - NB
  - Contract/subcontracts
  - Permits/Access
  - PRP Work Plan
  - EPA Work Plans and QAPP
    - Split Sampling QAPP draft submittal 10/14
  - Field Application – NBmis
    - BBL proposal to use proprietary, PDA-based data collection
  - Field Tasks - Update/Milestones
    - Bathymetry
      - Need oversight for week of 10/10
    - SPI
      - Completed on 10/5/2005
    - Lo-res cores
    - EPA Split Sampling
- PR Completed/Ongoing Fieldwork - Status
  - Hydrodynamic data transfer and surveys
    - Survey planned week of 10/10
  - Sedflume
  - Microcosm
  - Geophysical Survey
  - Other data uploads to PREmis
- NB Completed/Ongoing Fieldwork - Status (if any)
- 2006 Fieldwork - PR

- Planning Documents - FSP 2
  - Dundee Dam
  - Other Requirements
- 2006 Fieldwork - NB
  - Risk assessment
  - Model WP
  - Phase 2 sediment cores
- Interim Remedial Measure Evaluation
  - IRM Kick-off Meeting held 10/5/05; John Henningson attended
  - Contaminant mass delineation initiated
- Community Involvement
  - Documents
    - Awaiting USEPA direction on Draft CIP comments
  - Upcoming Meetings
- Schedule
  - Update under internal review; need PDT and 60-day outlook
- Upcoming Meetings
  - Provide Fieldwork update at November 2005 PDT Meeting
  - Action Items for next Planning Workgroup Meeting
- Action Items