

From: [Michael PINTO](#)
To: [Bury, Carolyn](#)
Cc: [Bob WRIGHT](#)
Subject: East Plant Bi-Monthly Progress Report
Date: Friday, March 14, 2014 2:01:30 PM
Attachments: [January February 2014.pdf](#)

Carolyn,

The January/February 2014 Bi-Monthly Progress Report for the Arkema East Plant is attached.

Michael Pinto
RETIA USA LLC/Legacy Site Services LLC
468 Thomas Jones Way, Suite 150
Exton, PA 19341
Office: 610 594-4435
Fax: 610 594-4439



***** ATTACHMENT NOT DELIVERED *****

This Email message contained an attachment named
image001.jpg

which may be a computer program. This attached computer program could contain a computer virus which could cause harm to EPA's computers, network, and data. The attachment has been deleted.

This was done to limit the distribution of computer viruses introduced into the EPA network. EPA is deleting all computer program attachments sent from the Internet into the agency via Email.

If the message sender is known and the attachment was legitimate, you should contact the sender and request that they rename the file name extension and resend the Email with the renamed attachment. After receiving the revised Email, containing the renamed attachment, you can rename the file extension to its correct name.

For further information, please contact the EPA Call Center at (866) 411-4EPA (4372). The TDD number is (866) 489-4900.

***** ATTACHMENT NOT DELIVERED *****



March 14, 2014

via electronic mail

United States Environmental Protection Agency
Region V
RCRA Enforcement Branch (HRE-8J)
77 Jackson Street
Chicago, IL 60604
Attention: Carolyn Bury, Project Coordinator

Subject: Administrative Order
Docket No. V-W-89R-45
Arkema Inc.
Riverview, Michigan
MID 005 363114
Progress Report #144

Dear Ms. Bury:

In accordance with Task IV, Subtask B of Attachment IV to the above-referenced Administrative Consent Order (ACO), this letter will serve as the Bi-monthly Progress Report covering corrective action activities for the East Plant during the period of January and February 2014. A bi-monthly progress report for activities at the West Plant and West Brine Field will be submitted under separate cover by Mr. Bob Wright of Arkema Inc. (Arkema).

This report describes progress during the reporting period towards fulfilling the requirements of the ACO. A description of the activities anticipated for March and April 2014 is also included.

I. East Plant Activities Completed in January and February

CMS Task IV

The CMS is currently under review by USEPA.

LSS continues to cooperate with GLNPO and other non-federal parties to complete a design for a Great Lakes Legacy Act remediation project in the Trenton Channel.

Interim Remedial Measures

Operation of the Halowax groundwater containment system continued. Since pumping began in 2001, 1,216,350 gallons of groundwater have been extracted and treated by the Halowax Area treatment system and approximately 495 gallons of DNAPL have been recovered and properly disposed. A total of 25,030 gallons of groundwater were extracted and treated during the reporting period. The volume of water treated was lower than typical for a two month period due to the system being down for pump timer procurement and replacement.

Other Activities

The first quarter groundwater monitoring was performed in Area 17 (Halowax Area) in accordance with the EPA approved work plan.

II. Corrective Action Activities Anticipated for March and April 2014

CMS Task IV

LSS will await EPA approval and/or comments on the CMS.

Interim Remedial Measures

Operation and maintenance of the Halowax groundwater containment system will continue.

The first quarter Area 17 groundwater monitoring report will be submitted to EPA.

Second quarter Area 17 groundwater monitoring will be performed.

Other Activities

Work will continue on the GLLA Trenton Channel project.

Based on the above information, LSS believes that all project activities during the reporting period were in full compliance with the requirements of ACO. If you have any questions or comments regarding this information, please call me at (610) 594-4435.

Sincerely,



Michael Pinto
Principal Environmental Engineer
Legacy Site Services, LLC

cc: Mr. Peter Quackenbush- MDNR - Waste Management Div. Lansing
Mr. Laura Verona- MDNR - Waste Management Div. Livonia