



Fw: Budget Modification Request for Agreement C9-00T09301-1

GwenL Brown to: Stephanie Wilson

Cc: marie.barry

12/22/2011 02:12 PM

From: GwenL Brown/R9/USEPA/US
To: Stephanie Wilson/R9/USEPA/US@EPA
Cc: marie.barry@washoe-tribe.us

Stephanie and Marie, I just noticed that this grant will be expiring on Dec 31, 2011...

— Forwarded by GwenL Brown/R9/USEPA/US on 12/22/2011 02:09 PM —

From: GwenL Brown/R9/USEPA/US
To: Marie Barry <marie.barry@washoe-tribe.us>
Cc: Stephanie Wilson/R9/USEPA/US@EPA
Date: 12/22/2011 02:03 PM
Subject: Re: Budget Modification Request for Agreement C9-00T09301-1

Hi Marie and Stephanie. Normally when we receive request for budget modifications, we don't usually create formal grant amendments. However, if we amend the grant in the future and add money or extend the budget and project period end dates, we can make the changes during that time.

Let me know if you have questions. Happy holidays.

Gwen Brown
EPA Grants Specialist
415-972-3661

Marie Barry

Hi Stephanie, I am requesting for a budget modif...

12/21/2011 12:22:22 PM

From: Marie Barry <marie.barry@washoe-tribe.us>
To: Stephanie Wilson/R9/USEPA/US@EPA
Cc: Jennifer Johnson <jennifer.johnson@washoe-tribe.us>, Debi Jones <djones@washoe-tribe.us>, GwenL Brown/R9/USEPA/US@EPA
Date: 12/21/2011 12:22 PM
Subject: Budget Modification Request for Agreement C9-00T09301-1

Hi Stephanie,

I am requesting for a budget modification of the EPA NPS Agreement C9-00T09301-1. Justification for the modifications include additional hours were needed for staff to complete the project, additional materials for BMPs and contractual/fringe costs were estimated at a higher rate than needed to implement the project.

The modifications requested in the line items include:

Increase salaries from fringe benefits by \$15,349
Increase salaries from travel by \$1,818
Increase other from travel by \$976
Increase other from supplies by \$1,605
Increase other from contractual by \$8,667
Increase indirect from contractual by \$2,303

As you are aware this project was implemented and thrived with the heavy precipitation from last winter! It is another "show case" tribal NPS Project for R9. Thank you for your consideration with this request.

*Marie Barry, Environmental Program Director
Washoe Tribe of Nevada & California
919 Highway 395 South, Gardnerville, NV 89410
Phone: 775.265.8682 Cell: 775.720.3850
Fax: 775.265.3211
Email: Marie.Barry@washoetribe.us*

 Please consider the environment before printing this e-mail



Budget Modification Request for Agreement C9-00T09301-1

Marie Barry

to:

Stephanie Wilson

12/21/2011 12:22 PM

Cc:

Jennifer Johnson, Debi Jones, GwenL Brown

Hide Details

From: Marie Barry <marie.barry@washoetribe.us>

To: Stephanie Wilson/R9/USEPA/US@EPA

Cc: Jennifer Johnson <jennifer.johnson@washoetribe.us>, Debi Jones <djones@washoetribe.us>, GwenL Brown/R9/USEPA/US@EPA

Hi Stephanie,

I am requesting for a budget modification of the EPA NPS Agreement C9-00T09301-1. Justification for the modifications include additional hours were needed for staff to complete the project, additional materials for BMPs and contractual/fringe costs were estimated at a higher rate than needed to implement the project.

The modifications requested in the line items include:

Increase salaries from fringe benefits by \$15,349

Increase salaries from travel by \$1,818

Increase other from travel by \$976

Increase other from supplies by \$1,605

Increase other from contractual by \$8,667

Increase indirect from contractual by \$2,303

As you are aware this project was implemented and thrived with the heavy precipitation from last winter! It is another "show case" tribal NPS Project for R9. Thank you for your consideration with this request.

*Marie Barry, Environmental Program Director
Washoe Tribe of Nevada & California
919 Highway 395 South, Gardnerville, NV 89410
Phone: 775.265.8682 Cell: 775.720.3850
Fax: 775.265.3211
Email: Marie.Barry@washoetribe.us*

Please consider the environment before printing this e-mail