

**Table 1: General Assistance Program
Standardized Work Plan Format**

Tribe: Consortia: Columbia River Inter-Tribal Fish Commission

Region:10__

Work Plan Period Begin10/1/2009End:9/30/2010

Work Plan Component: Component 2: Promote and advance water quality improvements consistent with the fish consumption and fish contamination analysis.

Personnel: Policy Analyst

Primary Capacity Area Developed (choose one): Technical/Non-Administrative

Long-Term Outcome(s) (Changes in the Environment, Public Health, Behavior or Knowledge):

- Recognition of tribal characteristics in the methodology used to establish water quality criteria.
- Realization of water quality goals outlined in Wy-Kan-Ush-Mi Wa-Kish-Wit resulting in long term protection of human and ecological health.

Intermediate Outcome(s) (this work plan period):

- Continued use of the fish consumption and fish contamination analysis as reliable sources of information.
- Increased coordination and cooperation between tribes and government entities.
-

ESTIMATED COMPONENT COST:
\$5,000

ESTIMATED COMPONENT WORK YEARS: 0.05

COMMITMENTS		CAPACITY AREA DEVELOPED	ESTIMATED COMMITMENT COST (optional)	END DATE	OUTPUTS AND DELIVERABLES
1.1	Develop programs and initiatives consistent with the fish consumption and fish contamination analysis.	Technical/Non-Ad	\$1,500	9/30/2010	a) Maintain the data base from the fish consumption and fish contamination studies. b) Organize data on a geospatial scale. c) Provide a list of meetings attended, including dates, location, and outcome of all initiatives in each progress report to EPA.
1.2	Monitor and when necessary act as a technical liaison in external efforts and processes as they relate to the fish consumption and fish contamination analysis.	Technical/Non-Ad	\$1,500	9/30/2010	a) Attend meetings and interact with officials regarding water quality issues. b) Provide a list of meetings attended, including dates, location, and outcome of all initiatives in each progress report to EPA.
1.3	Promote the fish consumption and fish contamination analysis in developing and implementing methodology used to establish water	Communications	\$2,000	9/30/2010	a) Participate in conference and make presentations as requested.

	quality standards				b) Provide a list of presentations made, including dates, location, and outcome of all initiatives in each progress report to EPA. c) Work with tribal and CRITFC public information staff on sharing successes and raising awareness.
		Legal			
		Legal			
		Legal			
<u>EPA Use Only</u>					
2006-2011 EPA Strategic Plan					
Goal :					
Objective :					
Sub-objective X.X.X:					

Continue adding commitments on this page, if needed.

COMMITMENTS		CAPACITY AREA DEVELOPED	ESTIMATED COMMITMENT COST (optional)	END DATE	OUTPUTS AND DELIVERABLES
X.7		Legal			
X.8		Legal			
X.9		Legal			
X.10		Legal			
X.11		Legal			
X.12		Legal			
X.13		Legal			
X.14		Legal			
X.15		Legal			
X.16		Legal			
X.17		Legal			
X.18		Legal			
X.19		Legal			
X.20		Legal			
<u>EPA Use Only</u>					
2006-2011 EPA Strategic Plan					
Goal :					
Objective :					
Sub-objective X.X.X:					