

**Table 1: General Assistance Program
Standardized Work Plan Format**

Tribe: Consortia: Columbia River Inter-Tribal Fish Commission

Region:10__

Work Plan Period Begin10/1/2013End:9/30/2014

Work Plan Component: Component 1: Provide ongoing technical and coordinating support to the four Commission tribes to support participation in the 15-Tribe water quality coalition meetings.

Personnel: Water Quality Coordinator

Primary Capacity Area Developed (choose one): Technical/Non-Administrative

Long-Term Outcome(s) (Changes in the Environment, Public Health, Behavior or Knowledge):

- Development of unified, watershed-wide approaches to address water quality issues.
- In depth understanding of regional and national processes to secure continuous tribal participation in activities and proposals involving water quality impacts affecting tribal treaty resources.

Intermediate Outcome(s) (this work plan period):

- Develop unified position on regional standards, best practices, and water quality management plans.
- Increased capacity for member tribes to respond to specific water quality issues including rule making, technical analysis, and policy implications.
- Increased cooperation between Columbia Basin Tribes

ESTIMATED COMPONENT COST:
\$33,000

ESTIMATED COMPONENT WORK YEARS: 0.0

COMMITMENTS		CAPACITY AREA DEVELOPED	ESTIMATED COMMITMENT COST (optional)	END DATE	OUTPUTS AND DELIVERABLES
1.1	Participate in meetings of the 15-tribe water quality coalition.	Administrative		9/30/2014	<p>a) Update CRITFC Commissioners and tribal Staff on outcome of the meetings.</p> <p>b) Provide coalition developed documents to the Commission and CRITFC technical staff for review, comment, and revision.</p> <p>c) Provide Commission perspectives to the 15-tribe water quality coalition for incorporation into coalition documents.</p> <p>d) Attend regional meetings to seek broader tribal support for the 15-tribe coalition water quality suggestions.</p>

					e) Provide a list of meetings attended, including dates, location, and outcome, in each progress report to EPA.
1.2	Collaborate with the Idaho tribes during the EPA fish consumption survey and Idaho rulemaking process	Technical/Non-Ad		9/30/2014	a) Provide watershed wide perspectives on water quality rulemaking Idaho. b) Support the development of the fish consumption survey report by coordinating meetings, technical review, and reporting on project outcomes. c) Provide a list of meetings attended, including dates, location, and outcome, in each progress report to EPA..
1.3	Develop outreach materials on water quality issues of concern to tribes in the Columbia Basin.	Communications		9/30/2014	a) Produce outreach materials on two issues of concern to tribes in the Columbia watershed.
		Technical/Non-Ad			
		Legal			
		Legal			
EPA Use Only					
2006-2011 EPA Strategic Plan					
Goal :					
Objective :					
Sub-objective X.X.X:					

Continue adding commitments on this page, if needed.

COMMITMENTS		CAPACITY AREA DEVELOPED	ESTIMATED COMMITMENT COST (optional)	END DATE	OUTPUTS AND DELIVERABLES
X.7		Legal			
X.8		Legal			
X.9		Legal			
X.10		Legal			
X.11		Legal			
X.12		Legal			
X.13		Legal			
X.14		Legal			
X.15		Legal			
X.16		Legal			
X.17		Legal			
X.18		Legal			
X.19		Legal			
X.20		Legal			
<u>EPA Use Only</u>					
2006-2011 EPA Strategic Plan					
Goal :					
Objective :					
Sub-objective X.X.X:					