

3Q Proactive Hazard ID and Risk/ Work Prioritization	Who	What	3Q Proactive Event															
			JULY				AUGUST					SEPT				OCT		
			W/O 7/5	W/O 7/12	W/O 7/19	W/O 26	W/O 8/2	W/O 8/9	W/O 8/16	W/O 8/23	W/O 8/30	W/O 9/6	W/O 9/13	W/O 9/20	W/O 9/27	TBD	TBD	
Frame Up / Supporting Activities																		
Project Notification Form			30-Jun															
Other Signifcation Events			July 4 V															
3Q Proactive Activities																		
IIF - Safety Pocket Guide BBQ																		
3Q Proactive Event Announcement																		
Kick off meetings (proposed)																		
July																		
Learning (Hazards, Our Hazard ID Tools, Refreshing on Teamwork)																		
Learning (Safeguards, Work Processes, Procedures)																		
1st and 2nd Line Supervisor Engagement - postcard, emails																		
August																		
Learning																		
Learning																		
1st and 2nd Line Supervisor Engagement																		
September																		
Learning																		
Learning																		
1st and 2nd Line Supervisor Engagement																		
Phone Messages - Personal Stories																		
Promotional Activities																		
Contractor Safety Forum - 7/7/10																		
Update LED Signage																		
Update IIFLT Website with activities and Wav files																		
First and Second Line Supervisor Engagement Notification																		
Personal and Group Loss Prevention Plans																		
PMP update to Group Loss Prevention Plans																		
Supervisor Labels and Contractor Notification																		

Follow Through Activities																	
	TBD																
Banner Materials Posted at Locations:																	
	TBD																
Materials Delivered																	
Hazard Risk Card (x5000)																	
LPS Hazard wheel instructions posted to IIFLT																	
Safety Pocket Guide																	
LPS Banners																	



