AMENDMENT OF SOLICITATION/MODIFIC	ATION OF CONTRACT		1. CONTRACT ID CODE	PAGE	: OF PAGES			
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. RE	QUISITION/PURCHASE REQ. NO.	5. PROJECT	<u>2</u> Γ NO. (If applicable)			
057	10/12/2015							
6. ISSUED BY CODE	R6	7. AD	7. ADMINISTERED BY (If other than Item 6) CODE					
Region 6 US Environmental Protection 1445 Ross Avenue Suite 1200 Dallas TX 75202-2733	Agency							
NAME AND ADDRESS OF CONTRACTOR (No., stree	t county State and 7IP Code)	9/	A. AMENDMENT OF SOLICITATION NO.					
COEROEK ASSOCIATES, INC.	t, county, state and 2n Gode)	(x) 9F	. AMENDMENT OF OCCUPATION NO.					
ttn: Sandra Troyano		98	B. DATED (SEE ITEM 11)					
000 UNION BLVD.								
SUITE 520		x 10	A. MODIFICATION OF CONTRACT/ORDE $P-W-10-011$	R NO.				
LAKEWOOD CO 80228-1552		E	EP-DT06-00002					
CODE	EACH ITY CODE		B. DATED (SEE ITEM 13)					
CODE 825211824	FACILITY CODE		06/03/2010					
The above numbered solicitation is amended as set for	11. THIS ITEM ONLY APPLIE			extended, ∏is n	not extended.			
to the solicitation and this amendment, and is receive  12. ACCOUNTING AND APPROPRIATION DATA (If re  See Schedule  13. THIS ITEM ONLY APPLIES TO N	quired)	·	ODIFIES THE CONTRACT/ORDER NO. AS	S DESCRIBED IN I	TEM 14.			
CHECK ONE  A. THIS CHANGE ORDER IS ISSUED ORDER NO. IN ITEM 10A.	PURSUANT TO: (Specify authorit	ty) THE CHAN	GES SET FORTH IN ITEM 14 ARE MADE	IN THE CONTRAC	 CT			
B. THE ABOVE NUMBERED CONTRA appropriation date, etc.) SET FORT	CT/ORDER IS MODIFIED TO RE H IN ITEM 14, PURSUANT TO TH	FLECT THE A HE AUTHORIT	DMINISTRATIVE CHANGES (such as chan Y OF FAR 43.103(b).	ges in paying offic	e,			
C. THIS SUPPLEMENTAL AGREEMEN	IT IS ENTERED INTO PURSUAN	NT TO AUTHOR	RITY OF:					
D. OTHER (Specify type of modification	and authority)							
E. IMPORTANT: Contractor 🗵 is not,	is required to sign this docun	ment and return	copies to the iss	suing office.				
14. DESCRIPTION OF AMENDMENT/MODIFICATION DUNS Number: 825211824								
Information/Records Support	for Region 6							
This modification is hereby	issued to change	the per	iod of performance en	d date to				
7/11/2016. This modification	does not affect	the tas	k order ceiling. The	ceiling r	emains			
310,684,332.51.								
OCOR: Will LaBombard								
IST OF CHANGES:								
eason for Modification : Ot								
Period Of Performance End Da	<del>-</del>	11-0CT-1	5 to 11-JUL-16					
otal Amount for this Modifi	cation: \$0.00							
Continued			out to continue to the second	t. e.u.e	·			
Except as provided herein, all terms and conditions of the table.  15A. NAME AND TITLE OF SIGNER (Type or print)	ne document referenced in Item 9.		retofore changed, remains unchanged and NAME AND TITLE OF CONTRACTING O					
				our (rype or )	F(y)			
450. 001701070000555000	Les Bires		trice Williams		Tago Bate Signer			
15B. CONTRACTOR/OFFEROR	15C. DATE SIG		UNITED STATES OF AMERICA	ELECTRONIC SIGNATURE	16C. DATE SIGNED			
(Signature of person authorized to sign)		_	(Signature of Contracting Officer)		10/14/2013			

 CONTINUATION SHEET
 REFERENCE NO. OF DOCUMENT BEING CONTINUED
 PAGE
 OF

 EP-W-10-011/EP-DT06-00002/057
 2
 2

NAME OF OFFEROR OR CONTRACTOR

TOEROEK ASSOCIATES, INC.

TEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	New Total Amount for this Version: \$0.00 New Total Amount for this Award: \$10,684,332.51				
	Payment: RTP Finance Center				
	US Environmental Protection Agency				
	RTP-Finance Center Mail Drop D143-02				
	109 TW Alexander Drive				
	Durham NC 27711 Period of Performance: 06/03/2010 to 07/11/2016				