

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. 001		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO.	
5. PROJECT NO. (If applicable)		6. ISSUED BY CODE R6		7. ADMINISTERED BY (If other than Item 6) CODE R6	
REGION 6 US ENVIRONMENTAL PROTECTION AGENCY 1445 ROSS AVENUE SUITE 1200 DALLAS TX 75202-2733		REGION 6 US ENVIRONMENTAL PROTECTION AGENCY 1445 ROSS AVENUE SUITE 1200 DALLAS TX 75202-2733			
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) TOEROEK ASSOCIATES INC 300 UNION BLVD SUITE 520 LAKEWOOD CO 80228-1552		(x) 9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) X 10A. MODIFICATION OF CONTRACT/ORDER NO. EP-W-10-011 EP-DTO6-00007 10B. DATED (SEE ITEM 13) 09/16/2010			
CODE 825211824		FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

N/A

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS Number: 825211824

Enforcement Support Officer No. 3


The purpose of this modification is to add the Project Title (Enforcement Support Officer No. 3) and to request a revised staffing plan based on the assumptions in Attachment 1.

This modification does not change the task order ceiling. The task order ceiling remains \$35,000.00.

TOPO: Karen Hartis

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Michael J. Pheeny	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 11-10-10

CONTINUATION SHEET	REFERENCE NO. OF DOCUMENT BEING CONTINUED	PAGE	OF
	EP-W-10-011/EP-DTO6-00007/001	2	2

NAME OF OFFEROR OR CONTRACTOR
TOEROEK ASSOCIATES INC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Payment: RTP FINANCE CENTER US ENVIRONMENTAL PROTECTION AGENCY RTP-FINANCE CENTER MAIL DROP D143-02 109 TW ALEXANDER DRIVE DURHAM NC 27711 Period of Performance: 09/16/2010 to 04/11/2013				

Attachment 1

Task Assumptions:

Review the Administrative Task and adjust Year 1 estimates for a 6-month period.

Review the Records Management Task and adjust estimates based on at least 50% of the boxes being fully prepped for records management (i.e. boundaries established and indexed). Toeroek will be tasked to complete a QA/QC.

Add the statement, "or alternate site", in the assumptions in case the site name on the matrix changes to a different site name.