



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 4

ATLANTA FEDERAL CENTER
61 FORSYTH STREET
ATLANTA, GEORGIA 30303-8960

MAR 31 2016

CERTIFIED MAIL 7014 2870 0000 3318 3050
RETURN RECEIPT REQUESTED

Mr. Michael Patrick, P.E.
Director, Waste Resources Division
City of Chattanooga
455 Moccasin Bend Road
Chattanooga, Tennessee 37405

Re: Extension Approval for the Enterprise South Industrial Park Pump Station, Force Main, and
Interceptor Early Action Capital Improvement Project
Consent Decree, U.S. District Court Civil Action Case: No. 1:12-cv-00245

Dear Mr. Patrick:

The U.S. Environmental Protection Agency Region 4 and the Tennessee Department of Environment and Conservation (TDEC) have received a Request for Extension, dated January 18, 2016, and a Notice of Delay, dated February 11, 2016, from the City of Chattanooga (the City) regarding the Enterprise South Industrial Park Pump Station, Force Main, and Interceptor Project (Project), which is Early Action Capital Project Number 10 as set forth in Appendix C of the Consent Decree. The City has requested an additional twelve (12) months for completing this Project. The EPA, after consultation with TDEC, hereby agrees to extend the completion date for the Project from April 24, 2016, to April 24, 2017. The City shall continue to update the EPA and TDEC regarding the progress of this Project in its Semi-Annual Work Progress Reports.

In accordance with Paragraph 22 of the Consent Decree, this schedule change does not constitute a material modification to the Consent Decree as set forth in Section XIX of the Consent Decree. As a result, Court approval of this modification is not required. However, the U.S. Department of Justice will file a notice informing the Court of this change.

Please contact Ms. Sara Janovitz at (404) 562-9870 or via email at janovitz.sara@epa.gov if you have any questions.

Sincerely,

Maurice L. Horsey, IV, Chief
Municipal & Industrial Enforcement Section
NPDES Permitting and Enforcement Branch

cc: See Attached Mailing List

Mailing List:

Mr. Karl Fingerhood
U.S. Department of Justice, Washington, D.C.

Mr. Phillip Hilliard
Office of the Attorney General

Ms. Jessica Murphy
Tennessee Department of Environment and Conservation

Mr. Donald L. Norris
City of Chattanooga

Mr. Wade Hinton
City of Chattanooga

Mr. Adam Sowatzka
King & Spalding LLP

Ms. Shelby Ward
Tennessee Clean Water Network