

## **All Key Dates Columbia Temperature TMDL**

### April 15, 2001

- Written Communication and Collaboration Strategy
- Final Work Plan

### April 30, 2001

- Final Report, "Columbia River Temperature Assessment: Simulation Methods" including Peer Review Comments and Responses
- CD with the model and supporting documentation for distribution on request
- Paper on the use of a 1 dimensional model for the TMDL

### May 15, 2001

- *Simulations of water temperature to support development of the Problem Assessment, the Numerical Targets for the TMDL, the Loading Capacity and the Load and Waste Load Allocations*

### June/July, 2001

- **Public Workshop on the Water Quality Modeling**

### May 15, May 30, June 15, 2001

- *Draft Problem Assessment for internal State/Tribe/EPA review*

### June 1, 2001

- *Draft report on Numerical Targets for Internal State/Tribe/EPA review*

### June 30, 2001

- Written Problem Assessment for public review.
- Written Report on Numerical Targets for public review.

### July/August, 2001

- **Public Workshop on the Problem Assessment and Numerical Targets**

### August 1, 2001

- *Draft report on Loading Capacity and Allocations for Internal State/Tribe/EPA review.*

### September 1, 2001

- Written report on Loading Capacity and Allocations for public review.

### Sept/October, 2001

- **Public Workshop on the Loading Capacity and Allocations**

### February 1, 2002

- Draft TMDL for public comment.

March, 2002

- **Public Meetings on the Draft TMDL**

July/August, 2002

- Final TMDL