

John F. Edman & Associates

Pioneer Building Suite 1513
336 Robert Street
Saint Paul, MN 55101
612/224-9903

May 25, 1995

MEMORANDUM BY FAX

of pages: 2

TO: Joel Peterson, Fond du Lac Reservation
Fax # 312-886-0957
Claudia Johnson-Schultz, EPA - Chicago
Fax #218-879-4146
Timothy Edman, Edman and Associates

FROM: John F. Edman
Fax #612-224-9413

RE: May 25, 1995 Conference Call Meeting

RECEIVED

MAY 26 1995

OFFICE OF PLANNING &
GRANTS MANAGEMENT

Thank you for your time and input on this morning's conference call meeting regarding the Fond du Lac Water Quality Standards project. The purpose of this memo is to identify the information still needed and steps that must be taken to move towards completion of this project.

Items to Be Provided by Joel Peterson

Please send the following to John Edman:

- Constitution, By-laws and Organizational Chart (including committees and divisions, personnel and budget information to the extent possible) - to be received by May 30th
- Comments on Draft Water Quality Standards

Items to Be Provided by Claudia Johnson-Schultz

Please send the following to John Edman and Joel Peterson:

- Claudia Schultz and Dave Pfeifer's comments on Draft Standards
- Summary Version of Great Lakes Initiative Document
- Menomonee Reservation Version of Standards which incorporates Great Lakes Initiative language

Items to Be Completed by John Edman and Tim Edman

- Incorporate Map of Exterior Boundaries in TAS document
- Revise Implementation Steps and Incorporate in TAS
- Incorporate Recently approved Resolution from Tribal Council

052629

- Incorporate Committee Constitution, By-laws, Committee structure and other Tribal Capacity Information in TAS
- Assemble all remaining documents and send original revised TAS application to Joel Peterson - to be received by June 5th
- Revise Standards Based on Joel Peterrson, Claudia Schutz, and Dave Pfeifer's Comments

As you can see, we will send a final TAS application to Joel Peterson by the end of next week. He will be able to then get the necessary signatures and send this to the EPA in early June. We will next work on revision of the Final Draft Standards.

Perhaps we will need to schedule another conference call around the week of June 5th to discuss our next steps on the Final Draft Standards. I hope we can complete this final draft and Phase I of this project by mid-June.

If you have any questions, please don't hesitate to call. Thanks once again for your input. I look forward to speaking with you soon.