



ORIGINAL
(Red)

r.e. wright associates, inc.
earth resources consultants

September 15, 1992

Ms. Karen Wolper, Chief
Removal Enforcement Section
U.S. Environmental Protection Agency
Region III
841 Chestnut Building
Philadelphia, PA 19107

Re: Progress Report No. 6
Rogers Electric Site
Period 9/6/92 - 9/12/92
REWAI Project M91130

Dear Ms. Wolper:

Pursuant to Sec. VIII, 8.6 of the Administrative Consent Order for the Rogers Electric Site, Docket No. III-91-58-DC, the following provides a progress report for activities performed on behalf of Blake Construction Co., Inc. during the period 9/6/92 through 9/12/92. Additionally, a copy of the progress report submitted by the Defense Reutilization and Marketing Service (DRMS) covering their activities for the same period is attached.

1. The following actions have been taken toward achieving compliance with the referenced Consent Order:
 - o Some laboratory analyses results continue to become available for chip and wipe samples. As more data becomes available, interpretation of the results will facilitate proper waste removal and disposal activities, anticipated to begin during the week of 9/21/92.
 - o While awaiting the lab results, REWAI and Clean Harbors personnel continued to catalog site inventory information, coordinate with DLA contractor personnel, and perform analyses results interpretations.
2. Data anticipated for the next reporting period includes laboratory analyses results for chip and wipe sampling that have occurred since August 18, 1992.

gateway west 125 airport drive suite 36 westminster, md 21157-3030 (301) 876-0280
corporate office: 3240 schoolhouse road middletown, pa 17057-3595 (717) 944-5501
branch offices: king of prussia, pa dallas, tx

ORIGINAL
(Red)

Ms. Wolper

-2-

September 15, 1992

Anticipated activities for the following period include reviewing and analyzing lab analytical data, and beginning surface cleanup of the site.

3. None anticipated.
4. N/A
5. N/A
6. Analyses results attached.
7. N/A

As always, if you have questions or comments, don't hesitate to call me at (410) 876-0280.

Sincerely,

R. E. WRIGHT ASSOCIATES, INC.



Timothy N. Gardner
Project Manager

TNG:blj

Attachments

cc: Joseph Phelan, MDE
Bruce Noble, DRMS
John Seymour, Shaw, Pittman, Potts, & Trowbridge
J. C. White, Blake Construction Co.
J. Kuzemchak, Clean Harbors of Baltimore, Inc.
Don Moyer, REWAI
Ned Wehler, REWAI

r.e. wright associates, inc.

ORIGINAL

JAN 13 1993
FBI

11 Sep 92

Mr. Timothy Gardner
Project Manager
R.E. Wright Associates, Inc.
125 Airport Drive, Suite 36
Westminster, Maryland 21157

Dear Mr. Gardner:

Re: Remedial Action
Rogers Electric Site
Cheverly, Maryland

In accordance with Administrative Order of Consent (Consent Order), Docket Number III-91-58-DC, we have enclosed Progress Report No. 3 covering the period September 6, 1992 to September 12, 1992.

Please contact us should you require further information and clarification.

Yours truly,

Bruce Noble

Bruce Noble
Environmental Protection Specialist
Defense Reutilization and Marketing Service
Battle Creek, Michigan
(616) 961-7412

d) Activities Scheduled For Next Reporting Period

Activities planned for the next reporting period are detailed as follows:

- * Testing contractor of Spotts, Stevens and McCoy, Inc., to continue to due analytical work on samples taken from the site.

Respectfully submitted.

DEFENSE REUTILIZATION AND MARKETING SERVICE

Bruce Noble

BRUCE NOBLE
Environmental Protection Specialist
DRMS-SHP