

Simplified Schedule for

1

Task
Sign Agreement between CDC and CPG
Submit Design Package to Newark Planning Board
Obtain Demolition Permit
Demolition
Sign Agreement between Rutgers and CPG
Obtain Building Permits
Retro Building
Veterain Interviews and Hiring
Order Aquaponics Equipment
Order Greenhouse
Order Vettrain Training Equipment
Install Aquaponics Equipment
Install Greenhouse
Initate Veterain Training Program

or Aquaponics System Project

1/2/2014

Week Starting

Mandatory Start Date	Deadline	6-Jan	13-Jan	20-Jan	3-Feb	10-Feb	17-Feb	24-Feb
---	8-Jan							
---	10-Jan							
---	15-Jan							
17-Jan	7-Feb							
---	1-Feb							
11-Jan	31-Jan							
3-Feb	21-Feb							
15-Jan	7-Feb							
---	15-Jan							
---	15-Jan							
---	5-Feb							
17-Feb	21-Feb							
17-Feb	28-Feb							
3-Mar	3-Mar							

3-Mar	