A		
GENERAL SERVICES ADMIN: ATION	SUPPLEMENTAL	DATE
PUBLIC BUILDING SERVICES	AGREEMENT	
SUPPLEMENTAL LEASE AGREEMENT	NO. 2	3/4/10
	TO LEASE NO. GS-04B-4885	0
ADDRESS OF PREMISES Parcel "A", (Plat Book 166, page 31), o	n SW 145 th Avenue, Miramar, Florida	33027-4145
THIS AGREEMENT, made and entered into this date by and between WESTERN DEVCON INCORPORATED		
THIS AGREEMENT, made and emered into this date by and between WEST	TERN DEVOON INCORPORATED	
whose address is 10525 VISTA SORRENTO PARKWAY, SUITE 110 SAN DIEGO, CALIFORNIA 92121		
hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:		
WHEREAS, the parties hereto desire to amend the above Lease		
NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is amended, effective January 20, 2010, as follows:		
This Supplemental Lease Agreement is issued to reduce the tenant improvements as stated herein.		
Room 104 Paneling and Wainscot are hereby deleted. The cost of this work is valued at (b) (4)		
The total lump-sum payment to the Lessor is reduced by inspection and acceptance of said improvements the Lessor sterms.	Total reimbursement is shall be paid. Lessor shall submit a	Upon a government un invoice in accordance with the lease
All other terms and conditions of the lease shall remain in force and effect. IN WITNESS WHEREOF, the parties subscribed their names as of the above date.		
(b) (6)		
LES		
	W D	
BY	Vice President (Title)	<u>.</u>
(b) (6)		
_	10525 Vista Sorrento Pkw (Address)	yy #110, San Dieog, CA 92121
UNITED STATES OF AMERICA		
GLYNDA M. GRIEVE (b) (6)	Contracting Office	r
BÝ	General Services A	dministration
	(Official 7	i iiie)