Fw: Dimock Daily Report: February 7, 2012

Cecil Rodrigues, Terri-A White, Cynthia Metzger, Dennis Carney, Heather Gray, duteau.helen, Humane Zia, hodgkiss.kathy, Michael Kulik, Roy Seneca, Joan

Kathy Hodgkiss to: Schafer, Victoria Binetti, Walter Wilkie, taylor.trish, johnson.Karend, Jennie Saxe, Gerald Heston, Fran Burns, JohnJ Butler, Ron Borsellino, Driscoll.Stacie,

02/07/2012 03:33 PM

krakowiak.john, JohnJ Butler, William Arguto, Ellen Schmitt, Jon Capacasa, John

Pomponio

History: This message has been forwarded.

Kathy Hodgkiss, Deputy Director Hazardous Site Cleanup Division U.S. EPA Region 3 215/814-3151 (phone) 215/814-3001 (fax)

---- Forwarded by Kathy Hodgkiss/R3/USEPA/US on 02/07/2012 03:33 PM -----

From: Kathy Hodgkiss/R3/USEPA/US

To:

Rathy Houghtss/no/JosePA/US@EPA, Mathy Stanislaus/DC/USEPA/US@EPA, Brendan Gilfillan/DC/USEPA/US@EPA, Lisa Feldt/DC/USEPA/US@EPA, Dana Tulis/DC/USEPA/US@EPA, Betsaida Alcantara/DC/USEPA/US@EPA, Arvin Ganesan/DC/USEPA/US@EPA, Sarah Pallone/DC/USEPA/US@EPA, Janet Woodka/DC/USEPA/US@EPA, Larry 

Early/R3/USEPA/US, Shawn Garvin/R3/USEPA/US@EPA, Amy Johansen/R3/USEPA/US@EPA, Daniel Ryan/R3/USEPA/US@EPA, Michael

DAndrea/R3/USEPA/US@EPA, Janice Donlon/R3/USEPA/US@EPA

02/07/2012 03:00 PM Date:

Dimock Daily Report: February 7, 2012 Subject:

**Dimock Daily Report** 

Date: February 7, 2012

FIELD ACTIVITY

Water Sampling (Gerald Heston)

One home was sampled as of noon today. One additional home is scheduled to be sampled this afternoon. One of the wells scheduled for sampling this morning was damaged and could not be sampled. The homes scheduled for sampling this afternoon are both served by a single

DIM0033106 DIM0033106 well so only one sample will be collected.

Dimock Executive Summary							2/7/2012
		Survey		Appointments			
	Surveys	followup	Appointments	to be	Splits with	Splits with	Sampling
Sampling Categories	Received	needed	Scheduled	scheduled	PADEP	Cabot	Done
CO&A List (21)	20	1	19	2	4	3	14
Historical Sampling (45)	41	4	41	4	22	22	25
Added on Criteria (1)	1	0	1	0	0	0	0
Unaccounted (2)	0	2	0	2	0	0	0
Subtotal	62	7	61	8	26	25	39
TOTALS (69)	69		69				

<sup>\*</sup>Unaccounted category included homes where phone disconnected, phone calls not returned, sampling status unknown or outside published area - not counted in appointment to be scheduled

## COMMUNICATIONS (Helen Duteau)

- A potential venue has been identified by the community involvement coordinator as being an appropriate location for AP and CNN to film EPA's sampling activities. A specific date for the filming is still being coordinated.
- An internal team meeting is scheduled for February 9, 2012 to discuss the implementation of the Communications Strategy for residential data.

## LEGAL ISSUES (Heather Gray)

• The Office of Regional Counsel is continuing to coordinate and arrange the processing of the pending FOIA requests.

Kathy Hodgkiss, Deputy Director Hazardous Site Cleanup Division U.S. EPA Region 3 215/814-3151 (phone) 215/814-3001 (fax)

DIM0033106 DIM0033107