

From: Shawn Garvin/R3/USEPA/US
Sent: 1/24/2012 10:38:22 AM
To: Bob Sussman/DC/USEPA/US@EPA; Mathy Stanislaus/DC/USEPA/US@EPA; Brendan Gilfillan/DC/USEPA/US@EPA; Lisa Feldt/DC/USEPA/US@EPA; Dana Tulis/DC/USEPA/US@EPA; Betsaida Alcantara/DC/USEPA/US@EPA; Arvin Ganesan/DC/USEPA/US@EPA; Sarah Pallone/DC/USEPA/US@EPA; Janet Woodka/DC/USEPA/US@EPA
CC: Kathy Hodgkiss/R3/USEPA/US@EPA; Dennis Carney/R3/USEPA/US@EPA; Michael Kulik/R3/USEPA/US@EPA; William Early/R3/USEPA/US; Daniel Ryan/R3/USEPA/US@EPA; Janice Donlon/R3/USEPA/US@EPA; Michael DAndrea/R3/USEPA/US@EPA; Cecil Rodrigues/R3/USEPA/US@EPA; Jennie Saxe/R3/USEPA/US@EPA
Subject: Fw: Dimock Daily Report: please let us know if you need more information.

Monday's Update...

----- Forwarded by Shawn Garvin/R3/USEPA/US on 01/24/2012 10:36 AM -----

From: Kathy Hodgkiss/R3/USEPA/US
To: Garvin.Shawn@epamail.epa.gov, "William Early" <Early.William@epamail.epa.gov>, Dandrea.Michael@epamail.epa.gov, "Amy Johansen" <Johansen.Amy@epamail.epa.gov>, Rodrigues.Cecil@epamail.epa.gov, "Humane Zia" <Zia.Humane@epamail.epa.gov>, "Heather Gray" <Gray.Heather@epa.gov>, "Ron Borsellino" <Borsellino.Ron@epamail.epa.gov>, "Roy Seneca" <Seneca.Roy@epamail.epa.gov>, Schafer.Joan@epamail.epa.gov, "Victoria Binetti" <Binetti.Victoria@epamail.epa.gov>, "KarenD Johnson" <Johnson.KarenD@epamail.epa.gov>, Butler.JohnJ@epamail.epa.gov, Carney.Dennis@epamail.epa.gov, "Fran Burns" <Burns.Fran@epamail.epa.gov>, "Gerald Heston" <Heston.Gerald@epamail.epa.gov>, "Terri-A White" <White.Terri-A@epamail.epa.gov>, "Daniel Ryan" <Ryan.Daniel@epamail.epa.gov>, "Walter Wilkie" <Wilkie.Walter@epamail.epa.gov>, "Trish Taylor" <Taylor.Trish@epamail.epa.gov>, "Jennie Saxe" <Saxe.Jennie@epamail.epa.gov>
Date: 01/23/2012 04:55 PM
Subject: Dimock Daily Report: please let us know if you need more information.

Dimock Daily Report

Date: January 23, 2012 – 4:00 PM

FIELD ACTIVITY

Water Supply (Gerald Heston)

* The ERRS contractor delivered bulk water to all 4 residents today. A daily schedule for water delivery has been established (7 days a week). While the water truck is remaining on-site to facilitate deliveries, the OSC is still investigating options for larger storage tanks.

* As previously noted, one resident's plumbing change-over has been completed.

Water Sampling (Gerald Heston)

* Both the Mobile Command Post (MCP) and the lab trailer are on-site and operational to support sampling efforts.

* Security for the command post and lab trailer is still being investigated.

* Sampling of the first scheduled home began at 1330 hours today. PADEP and Cabot were present to collect split samples.

* Two (2) homes are scheduled for sampling tomorrow (January 24); 4 are scheduled for Wednesday (January 25). Only one of the next 6 homes has agreed to split samples with PADEP and Cabot.

Community Outreach (Helen Duteau)

* Returned Dimock resident [Ex. 6 - Personal Privacy] telephone/email inquiries. Followed up by providing the Sampling Plan to her. The plan is also available on the EPA website. Also, returned hotline call from Franklin Forks Township resident [Ex. 6 - Personal Privacy] about her well situation and reviewed additional voice mail messages and emails. Forwarded pertinent site related information the OSC.

* Received a call from Mr. [Ex. 6 - Personal Privacy] who reported that a group of pro-Cabot members are in Dimock to encourage residents to sign a petition and not allow EPA to take samples. We have not been able to confirm this report.

* The Community Involvement Coordinator, Trish Taylor, plans to be on-site for the January 24, 2012 sampling event at the Sautner's to manage any media interest.