

From: Sgraves@TechLawInc.com
Sent: 1/2/2012 4:12:13 PM
To: "Richard Fetzer" <Fetzer.Richard@epamail.epa.gov>
CC:
Subject: RE: Dimock - Techlaw schedule

OK. Thanks!

Suddha Graves
TechLaw, Inc.

From: Richard Fetzer [mailto:Fetzer.Richard@epamail.epa.gov]
Sent: Monday, January 02, 2012 4:10 PM
To: Graves, Suddha
Subject: Re: Dimock - Techlaw schedule

Suddha,
Your general timeframe is correct . I think you were going to move on the 9th. get things ready on the 10th and begin sampling on the 11th.
I do NOT have approval for any sampling to occur at this moment. I am working for that to change the earliest I can this week.

You will be one of the first to know when I know we have a green light on sampling.
thanks for your efforts, considering this unknown. I appreciate your teams attitude, etc....

Rich

Richard M. Fetzer
Federal On-Scene Coordinator
100 Gypsum Road
Stroudsburg, PA 18360
(215) 341-6307

From: "Graves, Suddha" <Sgraves@TechLawInc.com>
To: Richard Fetzer/R3/USEPA/US@EPA
Date: 01/02/2012 04:05 PM
Subject: Dimock - Techlaw schedule

Rich,

In order to ensure we have the necessary staff available to conduct the required work on the Dimock project, I was wondering if you knew the timeframe of when sampling is scheduled to occur as well as the scope of the sampling effort. Based upon last week's visit, we are planning on mobilizing to the area on 1/9/12 with sampling beginning on 1/10. Depending upon the scope of the sampling effort (i.e., 15 homes or 40 homes), the sampling effort duration will vary. If I could get a confirmation on the sampling start date and the number of homes to sample, it would be helpful in my planning to staff this project.

That being said, I also realize that there are still a lot of unknowns regarding the sampling scope and schedule so I understand if there are no answers yet.

Sincerely,

Suddha Graves
TechLaw, Inc.
2208 Warwood Ave
Wheeling, WV 26003

304-230-1230 (office)

304-830-1441 (cell)

304-232-5006 (fax)