Fw: Dimock Daily Report - January 27, 2012

Helen Duteau to: Carrie Deitzel, Cherese Peters, David Polish, Henrietta Woodard, Larry-C Johnson, Louise Wilson, Ruth Wuenschel, Trish Taylor, Vance Evans, William Hudson, kim.lena, Alexander Mandell

From: Helen Duteau/R3/USEPA/US

To: Carrie Deitzel/R3/USEPA/US@EPA, Cherese Peters/R3/USEPA/US@EPA, David Polish/R3/USEPA/US@EPA, Henrietta Woodard/R3/USEPA/US@EPA, Larry-C Johnson/R3/USEPA/US@EPA, Louise Wilson/R3/USEPA/US@EPA, Ruth

Wuenschel/R3/USEPA/US@EPA, Trish Taylor/R3/USEPA/US, Vance Evans/R3/USEPA/US@EPA, William

Hudson/R3/USEPA/US@EPA, kim.lena@epa.gov, Alexander Mandell/R3/USEPA/US@EPA

fyi

---- Forwarded by Helen Duteau/R3/USEPA/US on 01/30/2012 01:42 PM -----

From: Ron Borsellino/R3/USEPA/US

To: Bob Sussman/DC/USEPA/US@EPA, Mathy Stanislaus/DC/USEPA/US@EPA, Brendan Gilfillan/DC/USEPA/US@EPA, Lisa

Feldt/DC/USEPA/US@EPA, Dana Tulis/DC/USEPA/US@EPA, Betsaida Alcantara/DC/USEPA/US@EPA, Arvin Ganesan/DC/USEPA/US@EPA, Sarah Pallone/DC/USEPA/US@EPA, Janet Woodka/DC/USEPA/US@EPA, Larry

Stanton/DC/USEPA/US@EPA, Gilberto Irizarry/DC/USEPA/US@EPA

Cc: Shawn Garvin/R3/USEPA/US@EPA, William Early/R3/USEPA/US, Amy Johansen/R3/USEPA/US@EPA, Michael DAndrea/R3/USEPA/US@EPA, Daniel Ryan/R3/USEPA/US@EPA, Cecil Rodrigues/R3/USEPA/US@EPA, Terri-A

White/R3/USEPA/US@EPA, Cynthia Metzger/ESC/R3/USEPA/US@EPA, Dennis Carney <carney.dennis@epa.gov>, Heather Gray/R3/USEPA/US@EPA, hodgkiss kathy@epa.gov Michael

Gray/R3/USEPA/US@EPA, duteau.helen@epa.gov, Humane Zia/R3/USEPA/US@EPA, hodgkiss.kathy@epa.gov, Michael Kulik/R3/USEPA/US@EPA, Roy Seneca <seneca.roy@epa.gov>, Joan Schafer/R3/USEPA/US@EPA, Victoria Binetti/R3/USEPA/US@EPA,

Driscoll.Stacie@epa.gov, krakowiak.john@epa.gov, Donlon.Janice@EPA.GOV@EPA, JohnJ Butler/R3/USEPA/US@EPA

Date: 01/27/2012 04:40 PM

Subject: Dimock Daily Report - January 27, 2012

#### **Dimock Daily Report**

Date: January 27, 2012 - 3:00 PM

#### FIELD ACTIVITY

Water Supply (Gerald Heston)

• Daily water deliveries continue.

#### Water Sampling (Gerald Heston)

- Eleven (11) homes will be sampled by COB today. Eight (8) of those eleven (11) have denied access to PADEP and Cabot for split samples. No sampling activities are scheduled for this weekend.
- ERT and SERAS (contractor) arrived on-site and worked with the sample management team to improve the sampling process. The Site team has scheduled residential sampling appointments through the week of February 13, 2012.

## Summary of surveys, appointments, sampling:

Executive Summary							
	Survey		Appointments	5			
Surveys	followup	Appointments	to be	Splits with	Splits with	Sampli	ing
Received	needed	Scheduled	scheduled	PADEP	Cabot	Done	
18	:	3 19	ı	2	3	3	11
33	:	1 31		3	0	0	0
0		) 0	ı	0	0	0	0
1	10	) 0	ı	0	0	0	0
52	14	1 50	l	5	3	3	11
	Received 18 33 0	Survey Surveys followup Received needed  18 3 33 1 0 0 1 10	Survey   Appointments	Survey Appointments Surveys followup Appointments to be Received needed Scheduled scheduled  18 3 19 33 1 31 0 0 0 0 1 10 0	Survey         Appointments           Surveys         followup         Appointments to be         Splits with           Received         needed         Scheduled         scheduled         PADEP           18         3         19         2           33         1         31         3           0         0         0         0           1         10         0         0	Survey         Appointments           Surveys         followup followup         Appointments to be scheduled         Splits with Splits w	Survey         Appointments           Surveys         followup followup         Appointments to be scheduled         Splits with splits with sum plane         Splits with sum plane         Sample           Received         18         3         19         2         3         3           33         1         31         3         0         0           0         0         0         0         0         0           1         10         0         0         0         0

<sup>\*</sup>Unaccounted category included homes where phone disconnected, phone calls not returned, sampling status unknown or outside published area - not counted in appointment to be scheduled

## Community Outreach (Helen Duteau)

- The Community Involvement Coordinator (CIC) has drafted a Frequently Asked Questions (FAQ) fact sheet which will be sent to the regional team to begin the review process. Upon approval, Helen will distribute it to the region for review and approval. It's planned that this will be completed over this weekend.
- Alex Mandell (CIC) was on site today taking photographs of sampling activities. He will send photos to the region this weekend for review. CIC interactions with residents continue to go well during sampling activities.
- Media attention continues to be sporadic. No EPA interviews were given today but media continues to talk to local residents.
- Trish Taylor (CIC) received a voice message from a CNN producer regarding filming next week. At this time, Trish continues to follow up in an effort to make that connection.
- Both Trish and Alex Mandell (CIC) demobilized for the weekend.
- The communications team in the region continues to work with Incident Command to draft a communications strategy on how the sampling results will be released and communicated to the residents and public. The goal is to have this draft strategy completed by Monday, January 30, 2012.

# **LEGAL ISSUES** (Humane Zia)

DIM0043149

• ORC (Humane Zia) discussed potential contract issues with Dierdre Stallworth (Acting Chief, Contracts Branch) and with OSC Rich Fetzer relating to the proposed CNN filming of EPA's ongoing sampling events. Contracts informed ORC that the START contract contains clauses regarding publicity and confidentiality, which will need to be considered in evaluating the CNN proposal.

### **State Coordination**

• Ron Borsellino talked to Scott Perry, Deputy Secretary for Oil and Gas Management of DEP. Talked about ongoing work in field and proposed meeting with Cabot. Scott was interested in the State participating, having EPA share the data we get from Cabot and having a pre-meeting between DEP and EPA prior to the meeting with Cabot. Ron agreed that we will work together on this.

Let me know if you need additional information.

Ron

Ron Borsellino Director Hazardous Site Cleanup Division

DIM0043149 DIM0043150