

From: Richard Fetzer/R3/USEPA/US
Sent: 1/16/2012 11:09:54 AM
To: "Richard Rupert" <Rupert.Richard@epamail.epa.gov>
CC: "Graves, Suddha" <Sgraves@TechLawInc.com>; "didonato.ann@epa.gov" <didonato.ann@epa.gov>;
"Kelley Chase" <Chase.Kelley@epamail.epa.gov>; "heston.gerald@epa.gov" <heston.gerald@epa.gov>;
"FranciscoJ Cruz" <Cruz.FranciscoJ@epamail.epa.gov>
Subject: Re: Dimock - TechLaw mobe on 1/18

Agreed. Done.

Richard M. Fetzer
Federal On-Scene Coordinator
100 Gypsum Road
Stroudsburg, PA 18360
(215) 341-6307

From: Richard Rupert/R3/USEPA/US
To: Richard Fetzer/R3/USEPA/US@EPA
Cc: Richard Rupert/R3/USEPA/US, "Graves, Suddha" <Sgraves@TechLawInc.com>
Date: 01/16/2012 11:03 AM
Subject: Re: Dimock - TechLaw mobe on 1/18

I agree. Push mob date to a week from today. If we haven't heard anything of consequence by Wednesday re-evaluate yet one more time.

Richard Rupert
On-Scene Coordinator
U.S.EPA
1650 Arch Street - 3HS31
Philadelphia, PA 19103
(215) 814-3463 - office
215 514 8773 - MOBILE
rupert.richard@epa.gov
From: Richard Fetzer/R3/USEPA/US
To: Richard Rupert/ESC/R3/USEPA/US
Cc: "Graves, Suddha" <Sgraves@TechLawInc.com>
Date: 01/16/2012 11:00 AM
Subject: Re: Dimock - TechLaw mobe on 1/18

It is really hard to say. HQ was supposed to be "beginning" to review the AM this weekend, but I have heard no comments yet.

I don't think we should mobe in the middle of the week, if we don't work the subsequent weekend. So, it sound like the earliest the AM will be signed would be tomorrow. That's if there are no questions from HQ. Not likely. So, with an AM signed on Wed. mobe on Thursday is not advisable.

So, I guess we push to the next Monday. 1/23?

Rich R. THoughts?

Richard M. Fetzer
Federal On-Scene Coordinator
100 Gypsum Road
Stroudsburg, PA 18360
(215) 341-6307