

Lockheed Martin IS&GS – Civil
Energy & Environment
ESAT Region 3
US EPA Environmental Science Center
701 Mapes Road Ft. Meade, MD 20755-5350



Ex. 4 - CBI

March 22, 2012

Ms. Colleen Walling
ESAT Region 3 Project Officer
U.S. EPA Region III
OASQA
701 Mapes Road
Environmental Science Center
Ft. Meade, MD 20755-5350

Dear Colleen:

Enclosed please find the weekly progress report detailing Region III ESAT activities for the period March 12 through March 18, 2012 for contract EP-W-06-016. The weekly progress report is comprised of Weekly Task Order Highlights and Task Order/Sub-Task Tables. All information compiled in the Task Order tables is cumulative for the current month. I trust this progress report meets your needs. Should you have questions or comments, please do not hesitate to call me.

Sincerely,

Ex. 4 - CBI

ESAT Region 3 Program Manager

Enclosures

Weekly Highlights (March 12 through March 18, 2012)

Non Responsive

Task Order 0041, Analytical and Laboratory Support

TDF 02081 – Provide Sample Log-in and Other Ancillary Tasks in Support for the Dimock Residential Groundwater Site (Fast Turnaround Time Analyses), assigned 2/15/12, due 9/30/12 – ESAT was assigned the task of performing sample log-in, sample processing support, and ancillary tasks (e.g., glassware washing, reagent prep, etc.) to support the analytical tasks for this Superfund site. In addition, ESAT may be required to provide sample preparation support. ESAT will be notified if this latter support is needed. Glassware washing activities were conducted this week.

Non Responsive

February 20 through March 18, 2012

Non Responsive

Non Responsive

Non Responsive

February 20 through March 18, 2012

Non Responsive

Non Responsive

February 20 through March 18, 2012

Non Responsive

February 20 through March 18, 2012

Non Responsive

February 20 through March 18, 2012

Non Responsive

Non Responsive

02085	Dimock Residential Groundwater	Third Party	NA	General TDF for Dimock Project	2/16/12	On going. General TDF. Unique TDF will be assigned for each data package.				
-------	--------------------------------	-------------	----	--------------------------------	---------	---	--	--	--	--

Non Responsive

02096	Dimock Residential Groundwater	R33917	20 W	Glycols	2/22/12	2/22/12	2/22/12	2/24/12	2/24/12	Complete
02097	Dimock Residential Groundwater	R33917	20 W	Glycols	2/22/12	2/22/12	2/22/12	2/24/12	2/24/12	Complete
02099	Dimock Residential Groundwater	R33917	12 W	Glycols	2/23/12	2/23/12	2/23/12	2/23/12	2/23/12	Complete
02100	Dimock Residential Groundwater	R33917	20 W	Glycols	2/23/12	2/23/12	2/23/12	2/23/12	2/23/12	Complete
02101	Dimock Residential Groundwater	R33917	19 W	Glycols	2/23/12	2/23/12	2/23/12	2/23/12	2/23/12	Complete
02102	Dimock Residential Groundwater	R33917	20 W	Glycols	2/23/12	2/23/12	2/24/12	2/24/12	2/24/12	Complete

Non Responsive

02114	Dimock Residential Groundwater	R33917	12 W	Ethylene Glycol	2/24/12	2/24/12	2/24/12	2/27/12	2/27/12	Complete
02115	Dimock Residential Groundwater	R33917	8 W	Glycols	2/27/12	2/27/12	2/27/12	2/27/12	2/27/12	Complete
02116	Dimock Residential Groundwater	R33917	20 W	Glycols	2/27/12	2/27/12	2/27/12	2/27/12	2/27/12	Complete

Non Responsive

February 20 through March 18, 2012

Task Order 0042, Task 1 - Review and Validate Organic Data
Level of Review: M3

TDF	Site Name	Case	Samples/ Matrix	Analysis	Assigned	Due	Submitted	Accepted	Report Sent	Status/Comment
03013	Dimock Residential Groundwater	R33917	12 W	Glycols	3/7/12	3/7/12	3/7/12	3/7/12	3/7/12	Complete
03014	Dimock Residential Groundwater	R33917	12 W	Glycols	3/7/12	3/7/12	3/7/12	3/7/12	3/7/12	Complete

Non Responsive

February 20 through March 18, 2012

Non Responsive

February 20 through March 18, 2012

Non Responsive

February 20 through March 18, 2012

Non Responsive

February 20 through March 18, 2012

Non Responsive