

From: Shawn Garvin/R3/USEPA/US
Sent: 1/24/2012 10:38:03 AM
To: Bob Sussman/DC/USEPA/US@EPA; Mathy Stanislaus/DC/USEPA/US@EPA; Brendan Gilfillan/DC/USEPA/US@EPA; Lisa Feldt/DC/USEPA/US@EPA; Dana Tulis/DC/USEPA/US@EPA; Betsaida Alcantara/DC/USEPA/US@EPA; Arvin Ganesan/DC/USEPA/US@EPA; Sarah Pallone/DC/USEPA/US@EPA; Janet Woodka/DC/USEPA/US@EPA
CC: Kathy Hodgkiss/R3/USEPA/US@EPA; Dennis Carney/R3/USEPA/US@EPA; Michael Kulik/R3/USEPA/US@EPA; William Early/R3/USEPA/US; Daniel Ryan/R3/USEPA/US@EPA; Janice Donlon/R3/USEPA/US@EPA; Michael DAndrea/R3/USEPA/US@EPA; Cecil Rodrigues/R3/USEPA/US@EPA; Jennie Saxe/R3/USEPA/US@EPA
Subject: Fw: Dimock Update: Field Activities

Sunday's Update...

----- Forwarded by Shawn Garvin/R3/USEPA/US on 01/24/2012 10:36 AM -----

From: Kathy Hodgkiss/R3/USEPA/US
To: Garvin.Shawn@epamail.epa.gov, "William Early" <Early.William@epamail.epa.gov>, "Amy Johansen" <Johansen.Amy@epamail.epa.gov>, Ryan.Daniel@epamail.epa.gov, Dandrea.Michael@epamail.epa.gov, Rodrigues.Cecil@epamail.epa.gov, Carney.Dennis@epamail.epa.gov, Gray.Heather@epa.gov, "Helen Duteau" <Duteau.Helen@epamail.epa.gov>, "Humane Zia" <Zia.Humane@epamail.epa.gov>, Kulik.Michael@epamail.epa.gov, "Roy Seneca" <Seneca.Roy@epamail.epa.gov>, White.Terri-A@epamail.epa.gov, Schafer.Joan@epamail.epa.gov, "Victoria Binetti" <Binetti.Victoria@epamail.epa.gov>, "Walter Wilkie" <Wilkie.Walter@epamail.epa.gov>, "Trish Taylor" <Taylor.Trish@epamail.epa.gov>, "KarenD Johnson" <Johnson.KarenD@epamail.epa.gov>, "Jennie Saxe" <Saxe.Jennie@epamail.epa.gov>, "Fran Burns" <Burns.Fran@epamail.epa.gov>, "Gerald Heston" <Heston.Gerald@epamail.epa.gov>, "JohnJ Butler" <Butler.JohnJ@epamail.epa.gov>
Date: 01/22/2012 07:13 PM
Subject: Dimock Update: Field Activities

----- Original Message -----

From: Gerald Heston
Sent: 01/22/2012 02:56 PM EST
To: Kathy Hodgkiss; JohnJ Butler
Cc: Dennis Carney; Richard Fetzer; Ann DiDonato
Subject: Dimock Update (1430 hrs., 1/22/12)

The ERRS contractor contacted all 4 residents that had been supplied water to see if they needed either more bottled water or a bulk delivery. Only one resident needed a bulk delivery (their tank is 1/2 full now). ERRS is arranging a delivery first thing Monday morning. In the future, the plan will be to leave the water truck on site unless it needs to go back to Easton for refilling. That will help the logistics for what will likely be daily delivery of water. One resident has a smaller tank (250 gals.) that will be replaced to reduce the frequency of refilling. In addition, weather conditions could make delivery difficult, so it will be important to ensure that residents have a sufficient supply of water to allow for potential delays.

The lab trailer will be used for sample management and will be operational for the beginning of the sampling tomorrow.

As previously noted, one resident's plumbing is being changed over to the water buffalo from their contaminated well.

Security for the command post is still being sought. The OSC will reach out to Susquehanna County EMA for assistance.

Personnel are mobilizing tonight to prepare for sampling which is slated to begin tomorrow afternoon.

31 sampling appointments scheduled thru the end of next week. Messages have been left at other residences.

The CICs are following up with several more people (summer residents needing to be contacted by mail, residents with disconnected phones, people who will not answer their doors and people who are not interested in sampling, but we still need to gather their info to send them registered letters).

Gerald T. Heston, Chief
Eastern Response Branch (3HS31)
U. S. Environmental Protection Agency - Region 3
1650 Arch Street
Philadelphia, PA 19103

Phone: 215-814-3273
Fax: 215-814-3254