

From: John Gilbert/CI/USEPA/US
Sent: 7/17/2012 11:45:40 AM
To: Richard Fetzer/R3/USEPA/US@EPA
CC:
Subject: Fw: SERAS costs for Dimock

**-John Gilbert
EPA/ERT**

513-607-1571 (cell)

----- Forwarded by John Gilbert/CI/USEPA/US on 07/17/2012 11:45 AM -----

Ex. 4 - CBI
From: John Gilbert/CI/USEPA/US@EPA, Gary Newman/CI/USEPA/US@EPA
To: John Gilbert/CI/USEPA/US@EPA
Cc: John Gilbert/CI/USEPA/US@EPA
Date: 07/16/2012 04:29 PM
Subject: SERAS costs for Dimock

SERAS Costs Through July 8, 2012

Total costs: \$ 182,130.06 with 2,325.3 hours

Approved costs: \$173,802.39 with 2,115 hours

We submitted an updated TCE on June 27, 2012 for a total of \$227,688 with 2,800 hours. This is currently pending.

Let me know if you have any questions, etc.

Thanks!

Ex. 4 - CBI
Lockheed Martin
2890 Woodbridge Avenue
Bldg. 209 Annex
Edison, NJ 08837

Ex. 4 - CBI