



1359-A Ellsworth Industrial Boulevard ■ Atlanta, GA 30318 ■ Telephone (404) 636-0928 ■ FAX (404) 636-7162 ■ <http://www.kemron.com>

July 10, 2012

John Robb
USEPA REGION 3
1650 Arch Street
Philadelphia, PA 19103-2029

SUBJECT: Dimock Residential Groundwater Site
CONTRACT NO. EP-S3-12-01
Contract Task Order 0001
Section G1 (e); Notification of cost within 30 days will exceed 85% of ceiling price

Dear Mr. Robb,

In accordance with the above referenced contract Section G.1 (e), KEMRON Environmental Services hereby provides written notice that the cost incurred are currently at 72.61% of our ceiling including pending costs, and that we will exceed 85% of the current funded ceiling including pending costs around July 23, 2012 with a estimated unallocated balance of \$ 30,206.79.

Current Funded Ceiling

<u>Funded</u>	<u>Cost to date</u>	<u>Current Pending</u>	<u>Balance (including pending)</u>
\$ 195,000.00	\$ 95,040.10	\$ 46,548.10	\$ 53,411.80

Should you require additional information as a result of this notification, please contact me at (404) 601-6931.

Sincerely,

A handwritten signature in black ink that reads "John Mount". The signature is fluid and cursive, with the first letters of the first and last names being capitalized and prominent.

John Mount, Program Manager
KEMRON Environmental Services
(404) 601-6931 Direct
(404) 636-7162 Fax

cc: Project File,
Richard Fetzner, OSC
David Bofinger, Response Manager