

From: Kathy Hodgkiss/R3/USEPA/US
Sent: 3/13/2012 4:00:48 PM

To: Cecil Rodrigues; Terri-A White; Cynthia Metzger; "Dennis Carney" <carney.dennis@epa.gov>; Heather Gray; "duteau.helen@epa.gov" <duteau.helen@epa.gov>; Humane Zia; "hodgkiss.kathy@epa.gov" <hodgkiss.kathy@epa.gov>; Michael Kulik; "Roy Seneca" <seneca.roy@epa.gov>; Joan Schafer; Victoria Binetti; Walter Wilkie; "taylor.trish@epa.gov" <taylor.trish@epa.gov>; "johnson.Karend@epa.gov" <johnson.Karend@epa.gov>; Jennie Saxe; Gerald Heston; Fran Burns; JohnJ Butler; "Ron Borsellino" <borsellino.ron@epa.gov>; "Driscoll.Stacie@epa.gov" <Driscoll.Stacie@epa.gov>; "krakowiak.john@epa.gov" <krakowiak.john@epa.gov>; JohnJ Butler; William Arguto; Ellen Schmitt; Jon Capacasa; John Pomponio

CC:
Subject: Fw: Dimock Daily Report - March 13, 2012

Kathy Hodgkiss, Deputy Director
Hazardous Site Cleanup Division
U.S. EPA Region 3
215/814-3151 (phone)
215/814-3001 (fax)

----- Forwarded by Kathy Hodgkiss/R3/USEPA/US on 03/13/2012 04:00 PM -----

From: JohnJ Butler/R3/USEPA/US
To: Kathy Hodgkiss/R3/USEPA/US@EPA
Date: 03/13/2012 03:19 PM
Subject: Dimock Daily Report - March 13, 2012

Dimock Daily Report

Date: March 13, 2012

FIELD ACTIVITY

Water Supply (Gerald Heston)

- The delivery of water to four homes continues.

Water Sampling (Gerald Heston)

- No homes were sampled today. No additional homes are scheduled yet.
-
- The Region has finalized data packages for distribution to the first eleven (11) homes. The Site Team continues to finalize other data packages in preparation for roll-out over the next several weeks.

COMMUNICATIONS

- None reported.

LEGAL ISSUES

- None reported.

Please let us know if you have any questions or need more information.

